


DALE STREET SCHOOL PROJECT UPDATE

December 2020



Upcoming Project Milestones

- 12/02/20 – Draft of PSR to School Building Committee for review
- 12/09/20 – School Building Committee Meeting No. 19 Vote on PSR Submission
- 12/18/20 Submit PSR to MSBA
- Mid-January – Wheelock Area Neighborhood Forum #2
- (Tentative) 01/13/21 or 01/20/21– Facilities Assessment Review of the PSR
- 02/11/21 – MSBA Board Review of the PSR

Project Update:

On November 10, 2020, the Board of Selectmen voted unanimously in favor of the Preferred Solution – Option G1 on the Wheelock School Site. This was the final vote needed to proceed with the Preferred Schematic Report (PSR). A draft of the PSR has been completed and circulated among the School Building Committee (SBC) for their review. On December 9, 2020, the SBC is scheduled to vote on the submission of the PSR to the MSBA on December 18, 2020. This submission will be followed by a MSBA Facilities Assessment Subcommittee Review of the PSR in January and then is then scheduled for MSBA Board approval at the February 11, 2020 MSBA Board Meeting. At the November 23, 2020 SBC Meeting, the members voted unanimously in favor of the formation of a Sustainability Subcommittee who will work closely with Arrowstreet to determine if net zero energy can be responsibly achieved.

<https://www.medfield.net/dale-street-project>

DaleStreetSchoolProject@gmail.com

<https://www.facebook.com/Dale-Street-School-Building-Project-100171511502912/>

