



## CHANGE ORDER

**TO:** Gilchrist County School District  
310 NW 11<sup>th</sup> Avenue  
Trenton, FL 32693

**DATE:** 08/10/2021

**ATTN:** David Spencer

**PROJECT:** THS Phase 1 Parking Lot Improvements  
Trenton, FL

**CO NO.:** 005  
**TYPE:** Owner

**PROJECT NO.:** 2021-08  
**RE:** Added Sidewalk and Handrails

---

<b>ORIGINAL CONTRACT VALUE:</b>	\$ 703,249
<b>TOTAL PREVIOUS APPROVED/PENDING CHANGE ORDERS:</b>	\$ 58,692
<b>CONTRACT + PREVIOUS APPROVED CHANGES:</b>	\$ 761,941
<b>AMOUNT OF THIS CHANGE ORDER:</b>	\$ 9,267
<b>TOTAL REVISED CONTRACT VALUE:</b>	\$ 771,208

---

**CO DESCRIPTION:**

- Add for new sidewalk with handrails to bridge the swale from FDOT sidewalk connecting to Building 27 walk.

---

NOTE: The Work defined by this Change Order Request shall conform to the provisions of the Prime Contract.

CONTRACTOR:

\_\_\_\_\_  
GRAY CONSTRUCTION SERVICES, INC.

\_\_\_\_\_  
DATE

CO APPROVED BY:

\_\_\_\_\_  
DATE



**GENERAL CONTRACTORS • CONSTRUCTION MANAGERS**  
222 West Wade Street, Trenton, Florida 32693  
352-463-3939 • Fax: 352-463-8098 • FL CGC #062854  
[www.gray-construction.com](http://www.gray-construction.com)





**CHANGE ORDER PROPOSAL (COP) No. 05 : SIDEWALK WITH HANDRAILS**

Description: Sidewalk with Handrails from FDOT walk to THS walk in front of Bldg. 27

Date: August 10th, 2021

Project: Trenton Middle High School Phase 1 Parking Lot Improvements

ITEM #	DESCRIPTION	SUB/SUPPLIER	TOTAL	UNIT	LABOR	MTL	SUB
1	Form and Pour Sidewalk	Wilks Site Prep, Inc.	\$3,079.00	LS	-	-	3,079
2	Handrails	Advanced	\$3,600.00	LS	-	-	3,600
3	PM Time to Expedite	GCSI	\$1,500.00	LS	-	-	1,500
	<b>SUB TOTALS</b>		<b>\$8,179.00</b>				<b>8,179</b>

<b>\$8,179</b>
<b>\$123</b>
<b>\$123</b>
<b>\$8,424</b>
<b>\$842</b>

Sub-Total  
 Bonds 1.5%  
 Insurances 1.5%  
 Sub-Total  
 Overhead & Profit 10%

**Total Proposed**

**\$9,267**

**TCHECK**