

TECHNOLOGY

Friday Update | Director of Technology | Jared E. Johnson

Camera Project

We are 70% completed with this project. Camera replacements have been completed at KCES, District Office, Avenal High School & RSMS. Avenal Elementary is underway currently. Tamarack has had no cameras previously so will be the longer portion of this project as new cables will need to be installed along with the cameras.

ZOOM Phones

The Zoom phones should be arriving within the next week. All of the back-end work is completed. Once the items are cleared from the shipping containers we will receive them and [AMS.Net](#) will be on site to set up new phones all around the district.

Fire Inspection

The corrected deficiencies at RSMS and AES have been re-inspected, and the proper documentation provided to the County Fire officials. I will be working with Reliable Fire to schedule full inspections.



Network Update Project

Access Points, Switches and Fiber oh my...

All new fiber optic cables have been run at every side. Changing us from Multi-Mode fiber to Single mode. This upgrade to the fiber combined with our new switches, once installed will bring our district up to 10Gig connections across our entire network.

The project will likely continue through the summer, due to shipping issues with some of the Cisco Meraki Equipment. Shipping issues have been our biggest pressure point for all projects generated from the Technology Department as of late.

This project is 60% completed at this time.

