



HURON VALLEY SCHOOLS 2020 Bond Program
Bid Pack #4 & #5 - Construction Progress Update
4/4/22

Highland Elementary School



Bollards and Benches are installed.



HURON VALLEY SCHOOLS 2020 Bond Program
Bid Pack #4 & #5 - Construction Progress Update
4/4/22

Highland Elementary School



Bollards and Benches are
installed.



HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #4 & #5 - Construction Progress Update

4/4/22

Johnson Elementary School



Bollards and Benches are installed.





HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #4 & #5 - Construction Progress Update

4/4/22

Johnson Elementary School



Bollards and Benches are installed





HURON VALLEY SCHOOLS 2020 Bond Program
Bid Pack #4 & #5 - Construction Progress Update
4/4/22

Lakewood Elementary School



Bollards and Benches are installed



HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #4 & #5 - Construction Progress Update

4/4/22

Lakewood Elementary School



Bollards and Benches are installed



Painted Gym Lines



HURON VALLEY SCHOOLS 2020 Bond Program
Bid Pack #4 & #5 - Construction Progress Update
4/4/22

Oxbow Elementary School



Bollards and Benches are installed



Bollards and Benches are installed



HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #4 & #5 - Construction Progress Update

4/4/22

Oxbow Elementary School



Bollards and Benches are installed



Painted Gym Lines



HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #4 & #5 - Construction Progress Update

4/4/22

Oxbow Elementary School



Salvaged brick pavers have
been reinstalled



HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #4 & #5 - Construction Progress Update

4/4/22

Apollo Early Childhood Center



New "Thank You to the Community" Sign



Steel erection is underway



HURON VALLEY SCHOOLS 2020 Bond Program
Bid Pack #4 & #5 - Construction Progress Update
4/4/22

Apollo Early Childhood Center



Steel erection is underway



Interior renovations adjacent to the secured entrance
addition are underway



HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #4 & #5 - Construction Progress Update

4/4/22

Apollo Early Childhood Center



Steel erection is underway



HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #4 & #5 - Construction Progress Update

4/4/22

Country Oaks Elementary School



New "Thank You to the Community" Sign



Foundations are complete for secured entrance addition



HURON VALLEY SCHOOLS 2020 Bond Program
Bid Pack #4 & #5 - Construction Progress Update
4/4/22

Country Oaks Elementary School



Foundations are complete for secured entrance
addition



Foundations are complete for secured entrance
addition



HURON VALLEY SCHOOLS 2020 Bond Program
Bid Pack #4 & #5 - Construction Progress Update
4/4/22

Country Oaks Elementary School



Foundations are complete for
secured entrance addition



HURON VALLEY SCHOOLS 2020 Bond Program
Bid Pack #4 & #5 - Construction Progress Update
4/4/22

Heritage Elementary School



Structural Steel has been delivered



Foundations are complete for secured entrance
addition



HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #4 & #5 - Construction Progress Update

4/4/22

Heritage Elementary School



Foundations are complete for secured entrance addition



Foundations are complete for secured entrance addition



HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #4 & #5 - Construction Progress Update

4/4/22

Kurtz Elementary School



New "Thank You to the Community" Sign



Structural Steel has been delivered



HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #4 & #5 - Construction Progress Update

4/4/22

Kurtz Elementary School



Site clearing and tree removal at island is completed in preparation for reconfigured drop off



Masonry is underway for secured entrance addition



HURON VALLEY SCHOOLS 2020 Bond Program
Bid Pack #4 & #5 - Construction Progress Update
4/4/22

Kurtz Elementary School



Masonry is underway for secured entrance addition



Structural Steel has been delivered



HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #4 & #5 - Construction Progress Update

4/4/22

Spring Mills Elementary School



New "Thank You to the Community" Sign



DTE Transformer has been relocated



HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #4 & #5 - Construction Progress Update

4/4/22

Spring Mills Elementary School



Foundations are complete and masonry walls for the new gymnasium and classroom addition are underway



Foundations are complete and masonry walls for the new gymnasium and classroom addition are underway



HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #4 & #5 - Construction Progress Update

4/4/22

Spring Mills Elementary School



Foundations are complete and masonry walls for the new gymnasium and classroom addition are underway