

ST. PAUL SCHOOL DISTRICT
BOND OVERSIGHT COMMITTEE
AGENDA JULY 22, 2015

Welcome Joe Wehrli

Bond Sale Update Joe Wehrli

Bond Oversight Committee Frequency of meetings David McKay

- Design Phase David McKay
- Bid Phase
- Construction Phase
- Closeout Phase

Next Steps

- Design Procurement
 - Architectural Design RFP Sept 28
 - Architectural Design RFP due October 22
 - Architectural Contract Negotiation November 2
 - Design Kick Off November 15
 - Schematic Design Complete January 4

Design Selection Process

- RFQ Scoring October 23-26
- Design Firm Interviews Week of October 26
- Softball field

Other Topics

Closing