


# Building Committee

## **MSAD 49**

January 19, 2023

## MEETING AGENDA:

1. Project Schedule
2. Work In-Progress
  1. Next Steps
3. DOE Meeting Update
4. Plan Updates
5. Subcommittees
  1. Next Steps



## **WORK IN PROGRESS:**

1. Additional Geotechnical review of the site
2. Closing on the Flood property
3. Finalizing easement with CMP
4. DEP and DOT applications

## **NEXT STEPS:**

1. Solicit proposals for...
  1. Technology consultant (MSAD 49 + CHA)
  2. Geotechnical consultant (CHA)

## NEXT STEPS FOR CHA:

1. Meet with user groups again for more in-depth discussion around design of spaces
2. On-Board all consultants for the project
  1. Structural
  2. MEP
  3. Site/Civil
  4. Acoustic
3. State Fire Marshall check-in
4. Regular meetings with DOE





FLOOR PLAN – LEVEL 2








## **DOE MEETING UPDATE:**

1. Discussed plan changes, including:
  - a) Reduced gymnasium & change rooms
  - b) Inclusive restroom design for multi-user toilet
  - c) Visibility to ramp
  - d) Vestibule and office door location
2. Site design and vehicle circulation at Benton School
3. Discussed proposed working schedule for the project









+ OPENNESS









## **SUBCOMMITTEES:**

### **1. Systems & Sustainability**

- a) Review progress work of engineer
- b) Solicit proposals for Cx agent
  - a) RFPS – June 2023
- c) Identify representatives to interview with DOE
- d) Assist with FAQ document

### **2. Technology & Learning Commons**

- 1. Solicit proposals for consultant
  - 1. RFP – February 2023
- 2. Identify representatives to interview with DOE
- 3. Work with consultant to establish technology plan for the building
- 4. Assist with FAQ document

### **3. Playground & Landscape**

- a) Identify goals
- b) Determine if donations, fundraising, and/or volunteer time will be needed to execute.


### **4. Communications**

- a) Continued updating of information on website
- b) Plan for FAQs
- c) Plan for public updates or staff updates to the project


### **5. Finishes & Furnishings**

- a) Review finishes during design
- b) Review furnishings and equipment
- c) Solicit proposals for furnishings
  - a) RFPs – December/January 2023





# BENTON ELEMENTARY RELOAD – LEVEL 1



# BENTON ELEMENTARY RELOAD – LEVEL 2