#Building our Future

Construction Update: Week ending December 15, 2017: Structural steel, roofing work and masonry work took place in the Band, Choir, Black Box Theater structure this week, while work continued on exterior framing/sheathing and siding work in the 5/6 and 7/8 classroom wings; concrete pours in the Commons; and masonry work in the Gym.

2017 BOND PROGRAM
RIDGEFIELD SCHOOL DISTRICT



Exterior framing and roofing work shapes the STEAM wing.


Concrete slab pour in the Commons.


Masonry work in Black Box Theater.

CONSTRUCTION PROGRESS

Grade 5-8 Schools Complex
Estimated completion: Fall 2018
Design | Bid | Build

Ridgefield HS Expansion
Estimated completion: Fall 2019
Design | Bid | Build

Security Upgrades UR/SR
Estimated completion: Fall 2019
Design | Bid | Build

Re-purposing View Ridge
Estimated completion: Jan/Feb 2020
Design | Bid | Build