#Building our Future

Construction Update: Week ending February 9, 2018: Installation of sheetrock and glass is progressing at an amazing pace, as interior spaces start to shape up nicely. Exterior work continues to move forward with installation of weather barriers, furring, and insulation. In the north driveway, prep work took place this week for curb installation.

2017 BOND PROGRAM
RIDGEFIELD SCHOOL DISTRICT



Sheetrock taping work in progress in the 5/6 classroom wing.



View from newly-installed windows in the 5/6 classroom wing.



Black Box Theater: Crews install weather barrier, furring, drainage mat and exterior insulation.

CONSTRUCTION PROGRESS

Grade 5-8 Schools Complex
Estimated completion: Fall 2018
Design | Bid | Build

Ridgefield HS Expansion
Estimated completion: Fall 2019
Design | Bid | Build

Security Upgrades UR/SR
Estimated completion: Fall 2019
Design | Bid | Build

Re-purposing View Ridge
Estimated completion: Jan/Feb 2020
Design | Bid | Build