#Building our Future

Construction Update: Week ending April 6, 2018:
Exterior systems installation continues to move forward on all structures. Paving work and curb installation makes progress in the South parking lot. In all areas, interior work continues to shape spaces within each building.

2017 BOND PROGRAM
RIDGEFIELD SCHOOL DISTRICT



Paving work and formation of curbs shape the South parking lot.


Exterior systems being installed at STEAM wing.


Work in progress in Main Electrical Room.

CONSTRUCTION PROGRESS

Grade 5-8 Schools Complex
Estimated completion: Fall 2018
Design | Bid | Build

Ridgefield HS Expansion
Estimated completion: Fall 2019
Design | Bid | Build

Security Upgrades UR/SR
Estimated completion: Fall 2019
Design | Bid | Build

Re-purposing View Ridge
Estimated completion: Jan/Feb 2020
Design | Bid | Build