#Building our Future

Construction Update: RHS EXPANSION - Week ending 11/30/18

Second floor framing continued this week and is nearing completion. Work is under way to apply weather-resistant barriers to protect exterior walls. Trusses are being set in place, and roof joists are going in.

2017 BOND PROGRAM
RIDGEFIELD SCHOOL DISTRICT



A crane lifts trusses to the roof as weather barriers are installed on exterior walls.



View of work in progress on framing and roof joists on the second floor.



Interior framing work under way in a second floor classroom.

CONSTRUCTION PROGRESS

Grade 5-8 Schools Complex
Estimated completion: Fall 2018
Design | Bid | Build

Ridgefield HS Expansion
Estimated completion: Fall 2019
Design | Bid | Build

Security Upgrades UR/SR
Estimated completion: Fall 2018
Design | Bid | Build

Re-purposing View Ridge
Estimated completion: Jan/Feb 2019
Design | Bid | Build

#Building our Future

Construction Update: VRMS REPURPOSING: Week ending 11/30/18

Courtyard is ready for upcoming concrete pours, and new interior and exterior storefront windows are going in. Work has begun on landscaping and planting beds. Weather barriers and metal wall panels are being installed on rooftop parapet walls. Inside, painting and ceiling work continues.

2017 BOND PROGRAM
RIDGEFIELD SCHOOL DISTRICT



Concrete framework in Courtyard prior to concrete pour.



View of new storefront window framing; window glass installation to follow.



View of Boardroom's interior storefront.

CONSTRUCTION PROGRESS

Grade 5-8 Schools Complex
Estimated completion: Fall 2018
Design | Bid | Build

Ridgefield HS Expansion
Estimated completion: Fall 2019
Design | Bid | Build

Security Upgrades UR/SR
Estimated completion: Fall 2018
Design | Bid | Build

Re-purposing View Ridge
Estimated completion: Jan/Feb 2019
Design | Bid | Build