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REGULAR MEETING OF THE CITIZENS’ BOND OVERSIGHT COMMITTEE 
THURSDAY, SEPTEMBER 8, 2016 

4:00 P.M. 
LOCATION:  LAYTONVILLE UNIFIED SCHOOL DISTRICT BOARD ROOM 

150 RAMSEY ROAD, LAYTONVILLE, CA 
 

Members:  Alison Pernell, Phil Gravier, Matt O’Neill, Molly Rinaldi, Jiongyi Pierson, David 
Quale, Meadow Shere 

a. Present: Joan Potter, Matt O’Neill, Phil Gravier, Meadow Shere, David Quale 
(arrived late), Jenna Musgrave, Don Alameida, Michael Ash  
 

b. Absent from Committee: Molly Rinaldi, Jiongyi Pierson, Alison Pernell 
 

Agenda 
 

1.  Call to Order – 4:00 pm 
 

2. Approval of minutes from November 18, 2015 meeting 

a. Motion to approve the minutes from November 18, 2015 by Meadow Shere, 
Seconded by Phil Gravier, 3-0 vote 

 
3. Approval of the Agenda 

a. Motion to approve the agenda by Phil Gravier, seconded by Meadow Shere 3-0  
 

4. Public  Comments-None 
 

5. Bond Project Updates including expenditures up to date – Donald Alameida 
 

6. Bond Project Updates, Donald Alameida 
a. Don provided the committee with a Monthly Bond Progress Report and explained 

what it all meant. 
i. The project is currently in the Modernization Summer 2016 stage.  The 

revised budget is $4,219,999 and our expenditure to date are $633,768. 
ii. Next Don explained that the project is currently a little behind schedule 

due to unforeseen issues such as fire alarm/telephone system for many 
parts of the campus were severed during excavation. However, a fire 



watch is in place until the fire alarms are fully restored. Also, storm drains 
in original plans are non-existent and those that do exist seem to be 
functioning poorly and will need to be addressed. 

iii. However, Don is confident that once the groundwork is completed, the 
project will catch up on our timeline for completion.  

iv. The timeline shows the slab being completed prior to the rainy weather so 
the crew can continue working throughout the winter. 
 

7. Other Business- Matt O’Neill brought up Michael Ash and discussed the next audit date 
which will be in November 2016. 
 

8. Adjournment 
Motion to adjourn the meeting by Phil Gravier, seconded by David Quale, unanimously 
approved with a 4-0 vote.  Meeting adjourned at 4:30 pm. 

 


