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GRAY

CHANGE ORDER
TO: Gilchrist County School District DATE: 9/21/2021
310 NW 11" Avenue
Trenton, FL 32693
ATTN: David Spencer
PROJECT: THS Phase 1 Parking Lot Improvements CONO.: 012
Trenton, FL TYPE: Owner

PROJECT NO.: 2021-08
RE: Added decorative fencing

ORIGINAL CONTRACT VALUE: S 703,249
TOTAL PREVIOUS APPROVED/PENDING CHANGE ORDERS: S 106,131
CONTRACT + PREVIOUS APPROVED CHANGES: S 809,380
AMOUNT OF THIS CHANGE ORDER: S 43,595
TOTAL REVISED CONTRACT VALUE: S 852,975
CO DESCRIPTION: e  Furnish and install decorative fencing to match existing — approximately 200

linear feet

o 3x3” post, 1x2" rectangular tubing with plastic caps - Primed finish

e Two &' pedestrian gates, one double 8’ gate, and one 10’ gate (building 27

NOTE: The Work defined by this Change Order Request shall conform to the provisions of the Prime Contract.

CONTRACTOR:

GRAY CONSTRUCTION SERVICES, INC. DATE

CO APPROVED BY:

DATE

r"‘|_| GENERAL CONTRACTORS ¢ CONSTRUCTION MANAGERS
/\\ 222 West Wade Street, Trenton, Florida 32693
BaNcE 352-463-3939 « Fax: 352-463-8098 « FL CGC #062854
. www.gray-construction.com
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BLACK YeFLAG ESTIMATE
MIETREL ST R it T

United States

352-870-6431
www .blackflagmetalsmith.com

BILLTO Estimate Number: 534
Gray Construction
Todd Gray Estimate Date: September 17, 2021

Expires On: September 30, 2021
Grand Total {USD): $33,598.00

ltems Quantity Price Amount

Custom Fabrication 1 $31,400.00 $31,400.00
Custom Steel Fence

1x2 Rec tubing with plastic caps
3x3 posts

2-pedestiran 6ft gates
1- double 8ft gate

200 LF
Primed Finish
Furnish and Install

4 Days Material Lead T ime
2 Weeks Production

3 Days Install
Subtotal: $31,400.00
Sales Tax 7%: $2,198.00
Total: $33,598.00
Grand Total (USD): $33,598.00
Notes / Terms

The above prices, specifications and conditions are hereby accepted. You are authorized to do the work. A minimum of 50%
deposit is due at time of acceptance via cash, check or credit. For credit payments please ask for a payable link.



BLAGK YeFLAG ESTIMATE
HIETRIL SR e

United States

352-870-6431
www.blackflagmetaismith.com

BILLTO Estimate Number: 536
Gray Construction
Todd Gray Estimate Date: September 21, 2021

Expires On: October 4, 2021
Grand Total (USD): $4,879.20

Items Quantity Price Amount

Custom Fabrication 1 $4,560.00 $4,560.00
Custom Steel 10ft Gate

1x2 Rec tubing with plastic caps
3ax3 posts

Primed Finish

Furnish and Install

Subtotal: $4,560.00

Sales Tax 7%: $319.20
Total: $4,879.20

Grand Total (USD): $4,879.20

Notes / Terms

The above prices, specifications and conditions are hereby accepted. You are authorized to do the work. A minimum of 50%
deposit is due at time of acceptance via cash, check or credit. For credit payments please ask for a payable link.



