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School Building Committee 

Agenda 

Thursday, May 26, 2022 - 6:00 pm  

 

 

A meeting of the Spencer-East Brookfield Regional School Building Committee will take place on 

Thursday, May 26, 2022 at 6:00 p.m. in the auditorium at Wire Village School. 

 

 

Agenda 

 

I. Call to order & Introductions – please be reminded this meeting may be audio and video 

recorded. 

 

II. Minutes 

• Motion to move that the School Building Committee vote to approve the meeting 

minutes of 4/28/22 

 

III. Invoices and Orders 

• Motion to move that the School Building Committee vote to approve and authorize the 

district to pay the following invoices: 

o Colliers International invoice 752700 in the amount of $11,783.25 

o A.M. Fogerty and Associates invoice 22033 in the amount of $15,000 for 

schematic cost estimate 

o Jones Whitsett Architects invoice 2022024 in the amount of $40,000 

o Jones Whitsett Architects invoice 2022036 in the amount of $42,970 

 

IV. Report from OPM 

• Project Schedule update 

• Project Budget Update  

 

V. Report from Architects  

• Design update 

 

VI. Report from Informational Building Subcommittee 

• Update on recent presentations 

• Planning for new presentations 

 

VII. Old Business  



 
 

 

 

VIII. New Business  

 

• Designer Amendment #1 – motion to move that the School Building Committee vote to 

approve the Jones Whitsett Architects Amendment #1 for previously approved add-

services in the amount of $47,721 

• OPM and Designer fee proposals – discussion regarding proposals for continued 

services from Design Development through Project Closeout 

• Flyers/Story Boards – status 

• Special Town Meeting – motion to move that the School Building Committee vote to 

send a request to the East Brookfield and Spencer Select Boards regarding a date for the 

Special Town Meeting 

• Special Election – motion to move that the School Building Committee vote to send a 

request to the East Brookfield and Spencer Select Boards regarding a date for the 

Special Election 

• Review wording for Town Meeting Article 

• Review wording  Special Election Article 

• Review Requirements for Warrant Articles, Motions, Orders and Votes 

• Select Boards and Finance Committees meetings – motion to move that the School 

Building Committee vote to send a request to meet with both Boards and Finance 

Committees in joint session to discuss the MSBA project 

 

IX. Other Business to come before the School Building Committee 

 

X. Next meeting date(s)  

 

XI. Executive Session 

 

XII. Adjourn 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Posted 5/24/22 

 
The matters listed are those reasonably anticipated by the Chair which may be discussed at the meeting. Not all items listed 

may in fact be discussed and other items not listed may also be brought up for discussion to the extent by law. Votes may be 

taken at this meeting. 


