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	Group
	Category
	Projects 
	Projects 
	Projects
	Subtotal 

	A
	2014 School Bond
Bond projects carried over from 2014 bond Election:
	Lynn Middle School HVAC:
$2,000,000*
New heating and cooling throughout the school: 

Out for RFP to hire GC  

Estimated completion date: June 2023
	Oñate High School Intercom System: $185,000*
Complete the replacement of school’s intercom system: 

Under construction 

Estimated completion date: 
May 2022
	Note: IT 2014 continued projects, in progress completion date by October 2019:

Complete

	 $2,185,000

	B
	Americans with Disabilities Act Compliance


	Fund ADA projects throughout LCPS as needed:
Complete
	ADA Electronic Door Openers
	Hillrise Elementary--$154,000 Concrete/ramps
	 $200,000

	C
	 
Athletics

	Lockers/Bleachers: $380,000
Picacho Middle School – New girls’ gym lockers, $100,000: 
Complete

Oñate High School ‐ New gym bleachers, $280,000: 
Complete
	Field of Dreams, Baseball Complex: $120,000
Lighting on one field: 
Complete
	Camino Real Middle School: $55,000
One new basketball court: 
Complete

	$555,000 

	D
	Classrooms, Multipurpose Centers and Kitchens ‐ New or Remodeled

	Fairacres Elementary:
$7,000,000 
New classroom wing; new multipurpose room with new kitchen; remodel existing multipurpose room for additional instructional space:
In re-design to match budget of $9.5 million—value engineering

Estimated completion date: 
Oct. 2023
	Hillrise Elementary:
$6,000,000 (increase in cost)
New multipurpose room with new kitchen; remodel existing multipurpose room for additional instructional space: 
Under construction  

Estimated completion date: 
Aug. 2023
	Desert Hills Elementary:
$2,000,000 *(incrase of cost due to additional classroom wing)
New multipurpose room with new kitchen; remodel existing multipurpose room for additional instructional space: 
In design. Requested  additional funds from PSCOC for: 
· increased enrollment to 783 students
· a kinder wing with 5 classrooms & to remodel existing kinder classrooms was approved

Estimated completion date: 
Oct. 2023 	
	$15,000,000

	E
	Energy Efficient Solutions and Technology

	Clean Energy Solutions:
$1,500,000
Includes Solar: Solar panels at CHS
Complete


	Update to Critical Data, Phone, & Network Infrastructure:
$2,000,000
Supports all schools: 
HB-33 funds used.


Complete
	LCPS TV Equipment:
$85,000
Equipment supports broadcasting throughout community and student hands‐ on learning: 
Complete (operational funds)
	$3,585,000

	G
	Playground Equipment and Shade Structures

	Playground Equipment: 
Complete

BT Washington Elem ‐ $130,000
Central Elem ‐ $130,000
Hermosa Heights Elem ‐ $120,000
Sonoma Elem ‐ $120,000

	Playground Shade Structures: 
Complete

BT Washington Elem ‐ $50,000
Jornada Elem ‐ $20,000
Loma Heights Elem (2) ‐ $36,000
Mesilla Elem ‐ $30,000
Mesilla Park Elem (2) ‐ $60,000
Tombaugh Elem ‐ $72,000
Sunrise Elem (2) ‐ $95,000
	Swings: 
Complete

Mesilla Park Elem (2)- $24,000

Loma Heights Elem (2) ‐ $24,000
	$911,000

	F
	Projects Contingency and Property Acquisition

	Funds are allocated to listed bond projects to account for unforeseen expenses; funds may also be reallocated to other critical district capital outlay needs, including alternative education campuses; funds
are also earmarked to acquire property for future school district needs

	 
	 
	$4,988,000

  

	     H

	Roofs

	Valley View Elementary New Roof:
$1,300,00* 

In design 

Estimated project completion date:
May 2023
	 
	 







	$1,300,000 

	J
	Safety: Securing of School Entrances and Security Fences, Gates & Lighting

	MacArthur Elementary – Relocate Front Office Entrance and Nursing Area: $2,236,000 
Enhance front entrance security, expand and remodel front offices to include security doors; include new nursing area (includes $36,000 for office furniture):

PO for General Contractor pending (purchasing)

Estimated completion date: 
May 2023
	Security Doors: $750,000 
Central Elem ‐ $72,800 
Complete

César Chávez Elem ‐ $97,500*
In Construction
Estimated completion date: May 2022

Desert Hills Elem ‐ $62,000 *
In design (larger project)
Estimated  completion date: October 2023 

Doña Ana Elem ‐ $72,800* 
Complete

East Picacho Elem ‐ $221,000 *
Complete

Highland Elem ‐ $73,500 *
In construction
Estimated completion date: April  2022

Hillrise Elem ‐ $64,000*
Complete

Valley View Elem ‐ $86,400 *
Complete 
	Security Gates, Fencing & Security Lighting: $340,000            
Picacho Middle ‐ Security Fencing & Gates, $140,000 *
Complete

Vista Middle – Security Fencing, $50,000 *
Complete

Mayfield High – Southeast parking lot lighting $150,000* 
Complete

	$3,326,000 

	I
	 School Furniture
	
	Mayfield High School:
$2,600,000.00
New school student & adult furniture:

Complete
	Sierra Middle School:
$350,000
Replace library furniture to
include bookshelves, tables, chairs, etc.: 
Complete
	 













	
	$2,950,000 

	L
	School Renovation and Physical Plant Complex Upgrades

	Columbia Elementary: $4,000,000 *
Major building and roof renovations and repairs: This will be a demo and new building construction

PO just issued to General Contractor for Demo Estimated completion date Oct 2022

PO for Architect pendinding(finance) Estimated completion date for design March 2023

Estimated completion date for project Aug 2024

	Operations Annex:
$11,000,000
Phase I construction of new Physical Plant/Operations Complex: 
In design

June estimated to start construction 

Estimated completion date: August 2023
	 
	$15,000,000 

	
	
	
	




	Grand Total
	$50,000,000

	*LCPS received funding from the state Public School Capital Outlay Council to help offset the costs for these projects
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