Capital Projects Report August 24, 2015
Blaine School District #503
Construction updates, including photos, are available on the District website.
High School Capital Improvements
 Beynon Sports Surfaces has finished the work of repairing the base and replacing the surface of the track.
T
is the top coating. Although the track was completed near the start of
football season, practices may need to be held on the practice field for the first week, giving the top
coating an opportunity to set up.
 On a separate note, unrelated to the Capital Projects Bond issue, we are currently applying a fresh coat of
orange paint to the existing bleachers. The new grandstands will not be completed for at least 3 years.
 Zervas Architects will be interviewing High School staff in early September for Educational Specifications.
The Educational Specifications are required as part of our D-Form process for OSPI. The Board will
formally review the Educational Specifications later this fall.
Primary School Expansion, Covered Play Area, and Playground Upgrades
 The Blaine Primary School Addition Project is now in
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anticipated that we could be out to bid on this project by early September and that construction could
be underway by late October.
 New playground equipment has been installed by Northwest Playground Equipment, Inc.
 It has been determined that installation of the doors on the covered play area at Blaine Primary School
will occur next summer. The doors will bid as a portion of the overall project.
Elementary School Carpeting, Cafeteria, North End Remodel, and Playground Upgrades
 Beresford Company has installed the Elementary carpet, as well as a small number of hard surfaced areas
(vinyl flooring).
 We have reviewed the timeline for installation of the Elementary school playground and have
determined it will not be feasible to complete this summer. The timing and scheduling of this project is
currently under review.
Security
Electronic Door Locks, Camera Upgrades, Upgrade/Expand Intercom, Campus-Wide Emergency Communication

 Still under review as there is much integration that will need to occur with overall projects.
Capital Maintenance Projects
Roof Replacements, Campus Paving, K-8 Furniture/Classroom Tech, Campus Wide Fiber, Seismic Upgrades

 Western Roofing Company, Inc. is well along in conducting major repairs to the Middle School Roof.
They have a deadline for completion of August 28.
 Hytech Roofing has begun the Pt. Roberts Primary School roofing project. They have to be done by
August 28, which we believe to be a reasonable timeline for this relatively small project.
 The resurfacing work on the Middle School Gym Parking Lot, as well as the fire lane located between the
PAC and the CTE building, has now been completed.
 Re-striping of the Middle School Gym Parking Lot, as well as the central campus parking lot, has been
completed. We are awaiting installation of curb stops at the Middle School Gym Parking Lot.
Other Capital Improvements
 Parents and staff, in conjunction with the Point Roberts Park and Recreation District, have reviewed and
selected the attached design for a new playground at Point Roberts Primary School. Installation of the
new playground will occur this fall and the existing structure will be removed.

