Project Status

- 100% Design Review to DOE

Milestones / Schedule

- March 30, 2018 - State Board Construction Sub-Committee Meeting
- April 11, 2018 - State Board Meeting
- April Break – MCS Tree Removal
- May 2, 2018 - Bidding begins and goes through mid-June.
- June 21, 2018 - Notice to Proceed on MCS and CMS Kitchen

Phasing / Moving Plan

- Construction Phasing and Moving Plan
MAIN ENTRY – INTERIOR RENDERING
SECURE MAIN ENTRY – INTERIOR RENDERING
KITCHEN ADDITION – EXTERIOR RENDERING
MAIN ENTRY – EXTERIOR RENDERING
MAIN CORRIDOR – INTERIOR RENDERING
COLLABORATIVE SPACE – INTERIOR RENDERING
CLASSROOM – INTERIOR RENDERING
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>MCS</td>
<td>K-3</td>
<td>K-3</td>
<td>CLOSED</td>
<td>PK-4</td>
</tr>
<tr>
<td>CJL</td>
<td>K-6</td>
<td>K-6</td>
<td>K-3</td>
<td>PK-4</td>
</tr>
<tr>
<td>Lafayette</td>
<td>K-3</td>
<td>K-3</td>
<td>K-3</td>
<td>CLOSED</td>
</tr>
<tr>
<td>Willard</td>
<td>1-5</td>
<td>1-5</td>
<td>1-4</td>
<td>CLOSED</td>
</tr>
<tr>
<td>SJHS (CES)</td>
<td>6-8</td>
<td>6-8</td>
<td>CLOSED</td>
<td>PK-4</td>
</tr>
<tr>
<td>SHS (CMS)</td>
<td>9-12</td>
<td>CLOSED</td>
<td>4-8</td>
<td>5-8</td>
</tr>
</tbody>
</table>
Summer 2019

MCS Students relocate

- Administrators to CMS (existing HS)
- 4th Grade to CMS (existing HS)
- Kindergarten to CJL
- 1st through 3rd to Willard

CMS grades 4 through 8

- (4) portables at SHS for (8) 8th grade classrooms plus * spaces
- 5th grade goes to 5th grade location
- 4th to 6th grade (2nd floor)**
- 7th grade goes to 7th grade
- 6th grade goes to 8th grade

**not all fourth grade relocates to CMS
4th Grade Students School Year 2019/2020

- CJL 99 3rd* grade to CMS for 4th grade for 19/20
- LAF 37 3rd* grade to Willard for 4th grade 19/20
- Willard 37 3rd* grade stay at Willard for 4th grade 19/20
- MCS 78 3rd* grade to CMS for 4th grade 19/20
- CMS has 177 4th graders that came from CJL and MCS

* Current 2nd graders
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>MCS</td>
<td>K-3</td>
<td>K-3</td>
<td>CLOSED</td>
<td>PK-4</td>
</tr>
<tr>
<td>CJL</td>
<td>K-6</td>
<td>K-6</td>
<td>K-3</td>
<td>PK-4</td>
</tr>
<tr>
<td>Lafayette</td>
<td>K-3</td>
<td>K-3</td>
<td>K-3</td>
<td>CLOSED</td>
</tr>
<tr>
<td>Willard</td>
<td>1-5</td>
<td>1-5</td>
<td>1-4</td>
<td>CLOSED</td>
</tr>
<tr>
<td>SJHS (CES)</td>
<td>6-8</td>
<td>6-8</td>
<td>CLOSED</td>
<td>PK-4</td>
</tr>
<tr>
<td>SHS (CMS)</td>
<td>9-12</td>
<td>CLOSED</td>
<td>4-8</td>
<td>5-8</td>
</tr>
</tbody>
</table>
CES

(+)  
• Parking lot Lighting
• Replacement of ceiling at PK-K wing

(-)  
• Operable partition
• Locker removal (Owner)
• Display Cases
• Sprinkler head
• Hand wash sinks (alt)

CMS

(+)  
• ERV replacement
• USDA Food Service
• Revised Bus drop off

(-)  
• Hardscape play area (Owner)
• Locker removal (Owner)
• Guardrail improvements (Owner)
• Built up floor removal (Owner)
CES Add Alternates

• Alternate #1: Boiler replacement
• Alternate #5: ADA signage (full building)
• Alternate #6: Corridor Ceiling and light fixture replacement
• Alternate #8: Paint
• Alternate #20: Hand wash sinks

CES Post Bid Projects

• Roof Replacement
CMS Add Alternates

- Alternate #7: Paint
- Alternate #11: Corridor Ceilings
- Alternate #12: Classroom and Educational Space Ceilings and Light Fixtures
- Alternate #14: Device Charging Stations
- Alternate #15: Teaching Wall Whiteboards

CMS Post Bid Projects

- Window Replacement
- Exterior Door Replacement
- Interior Door Replacement
- New Mechanical Controls
MCS Add Alternates

- Alternate #9: Window Replacement
- Alternate #23: Mechanical Systems Control (preferred vendor)

MCS Deduct Alternates

- Alternate #21: Bell tower
- Alternate #22: Exterior Basketball Court