
Building Committee Minutes – November 13, 2019 

Present: Tom Mulligan, Superintendent; Board Members: Dr. Robert Arrol, Lucas Shonkwiler, 

Erica Thieman, Sue Stout, Craig Wesch, Jim Crane and Chad Strader; Visitors: Ken Vogt, Dave 

Porter, Angie Gentry, Mike Zeller and Ben Evelsizer 

The meeting was called to order at 6:00 pm.  

Mike Zellers from Graham and Hyde architects presented an update on the elementary school 

building addition and renovation project. He indicated they are making good progress in terms of 

drawings and that they are working closely with the construction manager on getting a closer 

idea on price.  He indicated that they are somewhat concerned that the original project estimate is 

going to be low.  He indicated they still have some work to do and that the estimates from the 

construction manager are somewhat premature because the specifications have not been 

completely defined. 

He led a discussion with the building committee regarding possible items to include as alternate 

bids in order to give the board some flexibility on bid day.  He suggested the playground work, 

the cafeteria flooring and possibly the painting in the hallways.  The committee members shared 

their concerns about possible areas that may need to be cut.  Mike Zellers indicated that the 

December Board meeting will be the time when they should have a solid idea on price.  He 

would like to go to bid in early January to try and get competitive bids because it will be pretty 

early in the bid season. 

Ben Evelsizer spoke from Poettker Construction.  He indicated that they are working to refine 

project scope and lower cost without compromising quality.  He also indicated they on target for 

project completion on the original schedule.  

The building committee meeting temporarily adjourned at 7:00 pm. 
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