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Nyssa Middle School

Monthly Project Update
December 11, 2017

Summary of Work:

¢ Sitework is wrapped up for the season — curbing is placed. ACP will push to spring.

e CMU veneer is well underway following the fluid applied membrane, rigid insulation and window
installation.

e The roof structure is completed and the roofing is following close behind. The building is dried in
with exception of the Administration area. That will be completed this week.

e The metal stud framing — including soffits and hard lids is nearing completion.

e Insulation, hanging sheetrock and tape & finish is following the M, P & E inspections. The painter
started in Area C today.

e The cabinet contractor has measured for the first round and we expect to see them in January.

e The gym is painted out and the wood subfloor has been installed. The maple material is spread out
in the Gym and is being monitored for moisture content.

Overall Building — 11/24/17
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Admin Elevation (Above) & Area B Exterior (Below)
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Art Room Canopy (Above) & Courtyard (Below)
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