


Summary of Projects for Stage II Submission:

NEW District-wide Grade 3-5 Upper Elementary School at Hampden Meadows Site

HIVE Projects - Minor educational upgrades for security, enrichment activities, and to create 
appropriate spaces for educational support (reading, MLL, math, speech, etc.) at each elementary 
school and High School.

Priority 1 & 2– Physical Deficiencies based on Professional Facility Assessment, District guidance and 
aligned with criteria as determined by Jacobs Report



Future Programmatic Arrangement- Nayatt

Program Organization shown is after Grade 3 moves to new Hampden Meadows School.  Configuration is based on historical number 
of sections at each school.

Designates area of architectural changes.  Additional spaces 
may require modification including but not limited to: 
millwork/casework and finishes to be educationally 
appropriate for changed use



Summary of Projects for Stage II Submission:

1. Add dedicated cooling to data closet. 

2. Provide ventilation system in building. 

3. Replace heating hot water zone pumps and valves in boiler room 

4. Replace rooftop exhaust fans. 

5. Upgrade / Replace original hydronic heat piping infrastructure throughout building. 

6. Replace rooftop cooling units. 

7. Replace heating hot water boilers. 

8. Provide a new digital control system for entire building/equipment. (BMS System)

9. New addressable fire alarm system to be provided with voice evacuation. 

10. Install new NFPA-13 Fire Suppression System

Identified Priority 1 & 2’s: Nayatt



Summary of Projects for Stage II Submission:

Priority 1 & 2 Scope: $1.5 – 1.7 Million (Allowance 11/29/22 Estimate)

HIVE Projects: $1 Million (Allowance 11/29/22 Estimate)

Total Estimated Budget Estimate: $2.5 – 2.7 Million (Allowance 11/29/22 Estimate)

Budget Estimate Summary (Construction Only): Nayatt



Future Programmatic Arrangement- Primrose Hill

Program Organization shown is after Grade 3 moves to new Hampden Meadows School.  Configuration is based on historical number 
of sections at each school.

Designates area of architectural changes.  Additional spaces 
may require modification including but not limited to: 
millwork/casework and finishes to be educationally 
appropriate for changed use



Primrose Hill– Site Plan



Summary of Projects for Stage II Submission:

1. Upgrade and Replace all exterior Metal Doors w/ Fiberglass Doors. 

2. Replace existing gas boiler with two new gas fired condensing boilers (95% Efficient) and new 

accessories. 

3. Upgrade Reheat Kitchen equipment 

o The HVAC equipment should be added to support new equipment. Control system to modulate 
exhaust and make-up air to the system for energy savings. 

4. New addressable fire alarm system to be provided with voice evacuation. 

5. Install new NFPA-13 Fire Suppression System

Identified Priority 1 & 2’s: Primrose Hill



Budget Estimate Summary (Construction Only): Primrose Hill

Summary of Projects for Stage II Submission:

Priority 1 & 2 Scope: $390k – 425k (Allowance 11/29/22 Estimate)

HIVE Projects: $1 Million (Allowance 11/29/22 Estimate)

Total Estimated Budget Estimate: $1.39 – 1.42 Million (Allowance 11/29/22 Estimate)



Future Programmatic Arrangement- Sowams

Program Organization shown is after Grade 3 moves to new Hampden Meadows School.  Configuration is based on historical number 
of sections at each school.

Designates area of architectural changes.  Additional spaces 
may require modification including but not limited to:
millwork/casework and finishes to be educationally 
appropriate for changed use



Summary of Projects for Stage II Submission:

1. Replace Kindergarten Kalwall skylights

2. Install New gas fired condensing boilers (95% Efficient) with all new accessories 

3. Upgrade Reheat Kitchen equipment 

o The HVAC equipment should be added to support new equipment. Control system to modulate 
exhaust and make-up air to the system for energy savings. 

4. New addressable fire alarm system to be provided with voice evacuation. 

5. Install new NFPA-13 Fire Suppression System

Identified Priority 1 & 2’s: Sowams



Budget Estimate Summary (Construction Only): Sowams

Summary of Projects for Stage II Submission:

Priority 1 & 2 Scope: $610k – 675k (Allowance 11/29/22 Estimate)

HIVE Projects: $1 Million (Allowance 11/29/22 Estimate)

Total Estimated Budget Estimate: $1.6 – 1.675 Million (Allowance 11/29/22 Estimate)



Future Programmatic Arrangement- High School



Summary of Projects for Stage II Submission:

1. Replacement of damaged low-sloping modified Bitumen roof(s) (School) 

2. Cleaning Roof Drains 

3. Installing new downspouts 

4. Replacement of damaged low-sloping modified Bitumen roof(s) (Press Box) 

5. Field storage buildings roof repair / replacement 

6. New field storage building

7. Curved Dormer Metal Roof Replacement 

8. Provide adequate roof mechanical system equipment support. 

9. Reinforce Gym Basketball Hoops framing

10. Remove rust from north-eastern roof structure / panels

11. Repair / Rebuild north entrance to cafeteria

12. Remove / rust along west face of the kitchen entry and re-finish framing with an appropriate 

coating system and the panels be replaced

Identified Priority 1 & 2’s: High School



13. Brick repointing

14. Install Four new gas fired condensing boilers (95% Efficient) with all new accessories.

15. Replace classroom unit ventilators w/ dehumidified (partial AC) displacement air with a Variable 

Air Volume (VAV) terminal unit to all classrooms. 

16. Provide new air handling unit serving the Cafeteria

17. Provide air handling units that provide ventilation air to corridors, offices, etc

18. Upgrade Kitchen equipment

19. Upgrade / replace air handling units that provide ventilation air and supply dehumidified (partial 

AC) displacement air with a Variable Air Volume (VAV) terminal units. 

20. New addressable fire alarm system to be provided with voice evacuation. 

21. Upgrading / relocating of electrical systems. 

22. Diesel Generator Replacement w/ Transfer switch upgrades 

23. Install new NFPA-13 Fire Suppression System throughout

24. Replace public address system

25. Enhance Building Security Access Control and Monitoring systems

Identified Priority 1 & 2’s: High School



Budget Estimate Summary (Construction Only): High School

Summary of Projects for Stage II Submission:

Priority 1 & 2 Scope: $9.9 – 10.9 Million (Allowance 11/29/22 Estimate)

HIVE Projects: $2 Million (Allowance 11/29/22 Estimate)

Total Estimated Budget Estimate: $11.9 – 12.9 Million (Allowance 11/29/22 Estimate)



Hampden Meadows Upper Elementary – Site Plan



Hampden Meadows Upper Elementary – New School

Main Level



Hampden Meadows Upper Elementary – New School



Hampden Meadows Upper Elementary – New School



Hampden Meadows Upper Elementary – Exterior Rendering



Hampden Meadows Upper Elementary – Exterior Rendering



Hampden Meadows Upper Elementary – Exterior Rendering



Hampden Meadows Upper Elementary – Interior Rendering



Hampden Meadows Upper Elementary – Interior Rendering



Hampden Meadows Upper Elementary – Interior Rendering



Hampden Meadows Upper Elementary – Interior Rendering



Hampden Meadows Upper Elementary – Interior Rendering



Summary of Projects for Stage II Submission:

New Construction: $ 52,745,000

Site Development: $    7,125,000 

Demolish Existing School: $       680,000

Design Contingency (15%): $    9,000,000

General Conditions: $    5,200,000

Insurances / Bonds: $    1,750,000

Contractor Fee: $    2,300,000

Escalation (June 2024): $  11,500,000

Construction Cost $  90,300,000 ($617/sf)

Budget Estimate Summary (Construction Only): Hampden Meadows

**Profession Estimate from 1/12/2023



Scope of Project for Stage II Submission:

District-wide Grade 3-5 Upper Elementary School at Hampden Meadows Site
Hampden Meadows $90,300,000 ($617/SF) (01/12/23 Estimate)

HIVE Projects ($5M) – KBA working to determine scope with School and District Leaders
Nayatt $1 Million (Allowance 11/29/22 Estimate)

Primrose $1 Million (Allowance 11/29/22 Estimate)

Sowams $1 Million (Allowance 11/29/22 Estimate)

High School $2 Million (Allowance 11/29/22 Estimate)

Priority 1 & 2 ($12.5 – 13.8) – Physical Deficiencies based on Professional Facility Assessment and 
aligned with criteria as determined by Jacobs Report 

Nayatt $1.5 – 1.7 Million (11/29/22 Estimate)

Primrose $390,000 – 425,000 (11/29/22 Estimate)

Sowams $615,000 – $675,000 (11/29/22 Estimate)

High School $9.9 – 10.9 Million (11/29/22 Estimate)

*Costs are Construction costs only



RIDE Stage 2 Scope Total Project Budget:

Upper Elementary: $ 90,000,000 ($617/SF Estimate dated 1/12/23) 

HIVE Projects: $   5,000,000 (per 11/29/22 Allowance Estimate)

Priority 1 & 2: $ 13,800,000 (per 11/29/22 Allowance Estimate)

Construction Cost $109,000,000

Soft Costs (20% per RIDE): $  21,800,000 

Total Project Cost: $130,800,000

Cost to District: $  58,860,000 - $65,400,000
*Assumed 50 - 55% Reimbursements

**Probable Total Construction Costs include: Construction, General Conditions, Insurances, Bonds, CM FEE / Markups, Contingency & 
Escalation to 2024 Bid Date.



RIDE Stage 1 Re-Submission Items:

1. Statement of Interest and Project Justification

• Summary of projects to be undertake

• Approval of scope of projects by Tuesday, January 31

2. Certified Facilities Manager Credential

3. 5 Year Capital Improvement Plan

4. Facilities Analysis

5. District and Community Demographics (NESDEC and Cropper)

6. Cross Districting Due Diligence

7. Educational Program Due Diligence

8. Planning Activities (Working Group)

9. Approval of Architectural Feasibility Study

10.Operating Budget Analysis

11.Utility Incentives

12.Consultant Procurement Verification





Motion Recommendation:

• Motion to prioritize the work at the elementary schools over the next five years, along with high priority deferred 

maintenance items throughout the district and work at the High School.  Scope of work may include new construction, 

addition/renovation, repairs, and educational facility updates reflecting the District’s long-term educational vision and 

results of the XQRI investigations that are currently ongoing.

• General Goals for projects to include, but not limited to: 

• Receive maximum RIDE reimbursement
• Provide future-focused educational space including but not limited to: Classroom quantities / sizes, small learning 

communities which include student and teacher collaboration spaces, Interdisciplinary areas for instruction, small and large 
group instruction spaces, social emotional support spaces indoor/outdoor learning connections, authentic learning 
opportunities, break-out and project areas.

• Provide dedicated enrichment spaces for Art, Music, Physical Education, STEM/Technology in each elementary school.
• Create dedicated and appropriate intervention and special education spaces
• Align grade configuration with teaching and curriculum models
• Create district-wide equity for all Barrington students
• Align space sizes to RIDE Basic Educational Plan (BEP) 
• Upgrade safety and security features, protocols, and technology in all schools
• Create sustainable and energy efficient buildings with decreased operating costs.
• Consider opportunities for development of parks, recreation, and/or other amenities at sites considered surplus after 

implementation of plan
• Improve traffic safety, student drop-off and pick up and multimodal transportation access
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