- - Construction Update: Week ending October 20, 2017: .
B Id Work is progressing at a steady pace, defining the shape of the _ D*'*D f’f{gr_‘
u I I ng buildings on site. Work has begun on the 7/8 classroom wing ,,_Iq‘ s
with placement of structural steel, and layers of concrete & \ &'!?‘.,
OU r Futu re blocks are rapidly defining the walls of the Main Gym in a big & \}d ” i

way. *
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i Overall view of the east side of the complex. From left to right: 5/6
m— classroom wing, the Media Center and Gyms.
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~Concrete block walls define the exterior of the Main Gym. - ——p View from inside the Commons area.
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CONSTRUCTION PROGRESS
v

Grade 5-8 Schools Complex - A 4 : Security Upgrades UR/SR ; .
Estimated completion: Fall 2018 I&w Estimated completion: Fall 2019 De5|gn m_ Build I

v

Ridgefield HS Expansion v . . Re-purposing View Ridge - .
Estimated completion: Fall 2019 [ oesion X Build | Estimated completion: Jan/Feb 2020 | Design  Bid| Build ]




