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NORTH LITTLE ROCK SCHOOL DISTRICT

OFFICE OF THE SUPERINTENDENT

AGENDA

Regular Meeting - Board of Education
Administration Building

2700 Poplar Street
North Little Rock, Arkansas 72115

Tuesday, March 17, 2015 5:30pm

PUBLIC COMMENTS

I. CALL TO ORDER

Scott A. Miller, President

II. INVOCATION
Presenter: Devin Harris, Fourth Grader at Seventh Street Elementary School, son of Mr. and Mrs. Jason Malcomb

III. FLAG SALUTE
Presenter: Redwood Early Childhood Center, Jody Edrington, Coordinator

IV. MISSION STATEMENT AND VISION STATEMENT

Mission Statement:
The  Little Rock School District and the Community will provide for achievement, accountability, acceptance and North
the necessary assets in the pursuit of each student’s educational success.

Vision Statement:
World Class Schools for World Class Students

V. ROLL CALL OF MEMBERS

Scott A. Miller, President
Luke King, Vice President
Sandi Campbell, Secretary
Darrell Montgomery, Disbursing Officer
Ron Treat, Parliamentarian
Scott Teague, Member
Dorothy Williams, Member

VI. RECOGNITION OF PEOPLE/EVENT/PROGRAMS

1. Redwood Early Childhood Center and Seventh Street Elementary School

Presenter: Principals-Jody Edrington and Pam Wilcox

2. Superintendent's Honor Roll
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a. Danette Lawson

Presenter: Denise Drennan, CFO

b. Donald Williams

Presenter: Denise Drennan, CFO

VII. DISPOSITION OF MINUTES OF PRIOR MEETINGS

1. February 19, 2015 Regular Meeting Minutes
Regular Board Meeting Minutes Feb 2015.pdf (p. 6)

VIII. ACTION ITEMS - NEW BUSINESS

1. 2015-2016 Legal Transfer Students from Pulaski County Special School District
2015 PCSSD LEGAL TRANSFER LIST TO BOARD MARCH 2015.xlsx (p. 12)

2. Memorandum of Understanding for the North Little Rock Academy Garden Based Learning
Center

Presenter: Charlie Jones, Principal North Little Rock Academy

MOU NLR Fit 2 Live CGP - March 2015.docx (p. 15)

3. Nabholz Construction Services Ridgeroad Elementary School Bid Proposal

Presenter: Gene Hawk, Director of Facility Management

Nabholz Construction Services Ridgeroad Elementary School Bid Proposal March 2015.pdf (p. 17)

4. DLR Group - North Little Rock Middle School - Amendment to

Presenter: Gene Hawk, Director of Facility Management

DLR- AIA Document PSA-North Little Rock Middle School March 2015 Revised.pdf (p. 25)

5. RFP - Telco Service Provider

Presenter: Brian Brown, Director of Purchasing & Finance

RFP - Telco Service Provider March 2015.pdf (p. 28)

6. School Board Legal Liability & Employment Practices Liability Insurance Proposals

Presenter: Brian Brown, Director of Purchasing & Finance

School Board Legal Liability and Employment Practices Liability Insurance Proposals March 2015.pdf (p. 38)

7. ERate Agreement - North Little Rock Middle School

Presenter: Brian Brown, Director of Purchasing & Finance

LWMS Infrastructure March 2015.pdf (p. 50)

8. Disposal of Band Uniforms

Presenter: Brian Brown, Director of Purchasing & Finance

Disposal of Band Uniforms March 2015.pdf (p. 58)

9. Consent Agenda

Presenter: Kelly Rodgers, Superintendent

a. Business Office Items

Presenter: Brian Brown, Director of Purchasing & Finance

Business Office Items for Consent Agenda Approval Mar 2015.pdf.doc (p. 60)
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b. Monthly Financial Reports
Monthly Financial Reports March 2015.pdf (p. 64)

c. Employment of Personnel
Employment of Personnel March 2015.pdf (p. 88)

d. Payment of Regular Bills
Check Register Feb 2015 for March 2015.pdf (p. 91)

IX. CALENDAR OF EVENTS

1. National School Board Association 75th Annual Conference and Exposition - Thursday, March 19 -
Monday, March 23, 2015, Nashville, TN

2. Spring Break - Monday, March 23 - Friday, March 27, 2015

3. Arkansas Scholars Banquet - Monday, April 13, 2015, 6:00 p.m., Pulaski Technical College

4. Park Hill Elementary School Open House Saturday, April 11, 2015 from 10:00 am -3:00 pm

X. INFORMATIONAL ITEMS

1. Capital Improvement Program (CIP) Project Reports

Presenter: Gene Hawk, Director of Facility Management

a. Minority Participation Update
Minority Participation Baldwin & Shell - March 2015.pdf (p. 105)

b. Minority Participation - Nabholz
Minority Prtificipation - Nabholz March 2015.pdf (p. 113)

c. DLR Group Monthly Financial Report
DLR Group Monthly Financial Report March 2015.pdf (p. 114)

d. Construction Schedule Update
Construction Schedule Update March 2015.pdf (p. 129)

2. Department of Career Education Grants

Presenter: Dr. Beth Stewart, Deputy Superintendent

a. PLTW Introduction to Computer Science Program of Study
PLTW Introduction of Computer Science Program of Study March 2015.pdf (p. 130)

b. Biomedical Sciences Program of Study
Biomedical Sciences Program of Study March 2015.pdf (p. 131)

c. Photography Program of Study
Photography Progam of Study March 2015.pdf (p. 132)

3. Directors Board Reports

a. Jennifer Brown-Director's Report March 2015
Jennifer Brown Director's Report March 2015.docx (p. 133)

b. Rosie Colelman-Director's Report March 2015
Rosie Coleman Director's Report March 2015.docx (p. 134)

c. Kristi Ratliff-Director's Report March 2015
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Kristie Ratliff Director's Report March 2015.pdf (p. 135)

d. Dr. Beth Stewart-Director's Report March 2015
Dr. Stewart Director's Report March 2015.pdf (p. 136)

e. Micheal Stone-Director's Report March 2015
Micheal Stone Director's Report March 2015.docx (p. 137)

f. Gregg Thompson-Director's Report March 2015
Gregg Thompson's Director's Report March 2015.pdf (p. 138)

XI. STUDENT EXPULSION

XII. ADJOURNMENT
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NORTH LITTLE ROCK SCHOOL DISTRICT

OFFICE OF THE SUPERINTENDENT

AGENDA

Regular Meeting - Board of Education

Meeting Minutes
Administration Building

2700 Poplar Street
North Little Rock, Arkansas 72115

2/19/2015 5:30 p.m.

I. CALL TO ORDER

President Scott Miller called the meeting to order at 5:30 pm.

II. INVOCATION

Amare Kelly-Williams, Park Hill Elementary School Fifth Grader prayed.

III. FLAG SALUTE

Kaiden Pruitt, Pike View Elementary School Fifth Grader led our salute to the American flag.

IV. MISSION STATEMENT AND VISION STATEMENT

Scott Teague, Board member, read our mission and vision statement.

V. ROLL CALL OF MEMBERS

Present:
Scott A. Miller, President
Luke King, Vice President
Sandi Campbell, Secretary
Darrell Montgomery, Disbursing Officer
Ron Treat, Parliamentarian
Scott Teague, Member
Dorothy Williams, Member

VI. RECOGNITION OF PEOPLE/EVENT/PROGRAMS

1. I Have A Dream Speech by Dr. Martin Luther King, Jr.

Cecil Gibson, NLR Academy Digital Learning Instructor presented I  Have a Dream Speech by Dr. Martin Luther
King, Jr.

2. Park Hill Elementary School and Pike View Elementary School
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Principals Karen Pounders (Park Hill Elementary) and Allen Pennington (Pike View Elementary) had
special presentations regarding their schools.

3. Superintendent's Honor Roll

Tamuela Smith, Director of Transportation, recognized the Transportation department mechanics for all
their efforts. All were presented a plaque from the Board.

4. Color Run Team and Soap Box Derby

Shelly Jones, East Initiative Lakewood Middle School presented the Color Run Team and Soap Box
Derby upcoming events.

Darrell Montogomery recognized DeShawn Brown, a fourth grade student at Boone Park Elementary,
for her drawing of him presented during the January Board meeting.

VII. DISPOSITION OF MINUTES OF PRIOR MEETINGS

Motion: 
Dorothy Williams moved to accept the minutes of the regular Board meeting January 15, 2015 the
special Board meeting on January 21, 2015 and the special Board meeting on January 27, 2015. Scott
Teague seconded the motion.

YEAS: Campbell, King, Miller, Montgomery, Teague, Treat, and Williams
NAYS: None

1. January 15, 2015 Regular Meeting Minutes

2. January 21, 2015 Special Board Meeting

3. January 27, 2015 Special Meeting Minutes

VIII. ACTION ITEMS - NEW BUSINESS

1. Changes in Local Education Agency Campus Numbers

Motion:
Darrell Montgomery moved to accept the LEA numbers as presented and printed on the agenda.
Dorothy Williams seconded the motion.

YEAS: Campbell, King, Miller, Montgomery, Teague, Treat, and Williams
NAYS: None

2. Baldwin & Shell - Change Order 014 - Deductive Change Order - Amboy Elementary

Motion:
Baldwin & Shell Change Order 014 for Amboy Elementary Sandi Campbell moved to accept the as

pesented and printed on the agenda. Scott Teague seconded the motion.

YEAS: Campbell, King, Miller, Montgomery, Teague, Treat, and Williams
NAYS: None

3. DLR Group - Lakewood Middle School - Amendment to the Prime Agreement

Packet page 7 of 140



Motion: 
DLR Group - Lakewood Middle School - Amendment to the PrimeScott Teague moved to table the 

Agreement until the March 2015 Board meeting. Ron Treat seconded the motion.

YEAS: Campbell, King, Miller, Montgomery, Teague, Treat, and Williams
NAYS: None

4. Piraino Consulting - Glenview Elementary - SMART TVs, Warranty, and Installation, Accessories
Quote

Motion:
Scott Teague moved to accept the Piraino Consulting for Glenview Elementary's SMART TVs,
Warranty, and Installation, Accessories quote as presented and printed on the agenda. Ron Treat
seconded the motion.

YEAS: Campbell, King, Miller, Montgomery, Teague, Treat, and Williams
NAYS: None

5. Tandus-Centiva - Settlement Agreement - Lakewood - Boone Park

Motion: 
Tandus-Centiva Settlement Agreement forDarrell Montgomery moved to accept the 

Lakewood Elementary School and  Boone Park Elementary School as presented and printed on the
agenda. Ron Treat seconded the motion.

YEAS: Campbell, King, Miller, Montgomery, Teague, Treat, and Williams
NAYS: None

6. 2014-2015 Summer Quest Program Proposal

Motion: 
Ron Treat moved to accept the 2014-2015 Summer Quest Program Proposal as presented and printed
on the agenda. Scott Teague seconded the motion.

YEAS: Campbell, King, Miller, Montgomery, Teague, Treat, and Williams
NAYS: None

7. 2014-2015 Summer School Proposal

Motion:
Dorothy Williams moved to accept the 2014-2015 Summer School Proposal as presented and printed
on the agenda. Scott Teague seconded the motion.

YEAS: Campbell, King, Miller, Montgomery, Teague, Treat, and Williams
NAYS: None

8. Success Academy

Motion:
Dorothy Williams moved to accept the Success Academy Proposal as presented and printed on the
agenda. Sandi Campbell seconded the motion.
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YEAS: Campbell, King, Miller, Montgomery, Teague, Treat, and Williams
NAYS: None

9. 2015-2016 North Little Rock Middle School Course Catalog

Motion:
Dorothy Williams moved to accept the 2015-2016 North Little Rock Middle School Course Catalog as
presented and printed on the agenda. Scott Teague seconded the motion.

YEAS: Campbell, King, Miller, Montgomery, Teague, Treat, and Williams
NAYS: None

10. Regular Board Meeting March 2015 Date Change

Motion:
Dorothy Williams moved to change the next regular Board meeting from Thursday, March 19 to
Tuesday, March 17, 2015 due to the National School Board Association conference. Sandi Campbell 
seconded the motion.

YEAS: Campbell, King, Miller, Montgomery, Teague, Treat, and Williams
NAYS: None

11. 2015-2016 Legal Transfer Students from Little Rock School District and Pulaski County Special
School District

Motion:
2015-2016 Legal Transfer Students from Little Rock SchoolDorothy Williams moved to accept the 

District and Pulaski County Special School District as presented and printed on the agenda. Ron Treat
seconded the motion.

YEAS: Campbell, King, Miller, Montgomery, Teague, Treat, and Williams
NAYS: None

12. Licensed Personnel Policies Committee Report

The LPPC did not present during this meeting.

13. Consent Agenda

Motion:
Scott Teague moved to accept the consent agenda as printed on the agenda. Darrell Montgomery
seconded the motion.

YEAS: Campbell, King, Miller, Montgomery, Teague, Treat, and Williams
NAYS: None

a. Monthly Financial Reports

b. Employment of Personnel

c. Business Office Items

d. Payment of Regular Bills

IX. CALENDAR OF EVENTS

Packet page 9 of 140



1. PTA Founder's Day Banquet, Lakewood Middle School Cafeteria, Monday, February 23, 2015. 6:30
p.m.

2. Boone Park Elementary School 5th Grade Parent Meeting, 2nd Cup of Coffee, Tuesday, February
24, 2015, 5:00 p.m.

3. Amboy Elementary School 5th Grade Parent Meeting Family SLAM (Science, Literacy, Athletics,
Math) Night, Thursday, February 26, 2015, 5:00 p.m.

4. NLRHS Presents Annie, LWMS/Freshman Campus Large Auditorium, Friday, February 27, 2015,
7:00 p.m.

5. NLRHS Presents Annie, LWMS/Freshman Campus Large Auditorium, Saturday, February 28,
2015, 7:00 p.m.

6. NLRHS Presents Annie, LWMS/Freshman Campus Large Auditorium, Sunday, March 1, 2015,
3:00 p.m.

7. Park Hill Elementary School 5th Grade Parent Meeting, SLAM (Science, Literacy, Activity, Math)
Night, Thursday, March 5, 2015, 5:30 p.m.

X. INFORMATIONAL ITEMS

1. Main Street Crossing

Darrell Montgomery exited the meeting at 7:06 pm.

2. Arkansas State Board Boundary Committee Update

3. Capital Improvement Program (CIP) Project Reports

a. Minority Participation Update

b. Minority Participation - Nabholz

c. DLR Group Monthly Financial Report

d. Construction Schedule Update

4. 2015-2016 District Calendar

5. Directors Board Reports

The Directors Board reports were included in the printed agenda.

a. Jennifer Brown-Director's Report Feb 2015

b. Rosie Colelman-Director's Report Feb 2015

c. Krisiti Ratliff Director's Report

d. Dr. Beth Stewart-Director's Report Feb 2015
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e. Micheal Stone-Director's Report Feb 2015

f. Gregg Thompson-Director's Report

XI. ADJOURNMENT

Motion:
Dorothy Williams moved to adjourn the meeting. Scott Teague seconded the motion.

YEAS: Campbell, King, Miller, Teague, Treat, and Williams
NAYS: None (Montgomery-absent)

President Miller declared the meeting adjourned at 7:39 p.m.
 

__________________________________          ___________________________________

Scott Miller, President                                           Rhonda Colquitt, Recording Secretary
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2015-2016 Legal Transfer List (PCSSD) 
Last Name First Name
Gunthan Caroline
Carroll Sailoiz
Neal Jordyn
Miller Nash
Belcher Grayson
Mathis Ryann
Averitt Mika
Richert Foster
Harris Mallory
Fecher Mason
Williams Myra
Hopkins Palmer
Cox Adrian
Wayland Adrian
Richardson Afiya
Jones Kinley
Blair Violet
Cater Hank
Pullen Briley
Harris Tyson
Fetherstin Anna
McAllster Ainsley
Martin Kymber
McGhee Cullen
Welch Chandler
Hartwick Raven
Hartwick Gracie
Garbet Madison
Smith Jordyn
Wallace Drayce
Thomas DeShawn
Kuowlton Ava
Reed Berkly
Sloan Jayden
Stewart Noah
McDowell Devin
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Howard Hannah
Pozza Ryanne
Walker, Jr. Cory
Hadley Tyrell
Willaims Bradley
Leker Connor
Marshall Anthony
Jones Jacob
Jones Madison
Williams Kynzlee
Banks Lakyra
Whitmore Amaya
Holsted Jacob
Morgan Jakob
Adams Kaliyah
Lindley Austin
Kent Brady
Hurst Kennedy
Hurst Kaden
Romes MaKayla
Adams Morgan
Cook Hallie
Alikhan Zain
Pierce Aubrey
Hatley Madison
Williams Jordyn
Williams Timothy
Williams Ta'Niyah
Rash Cameryn
Rash Kyleigh
Mason Mary
Herrera Evan
West Cooper
Webber Tristan
Moore Tatum
Stetler Lauren
Williams Holden
Williams Joshua
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Williams Molli
Jahnke Tucker
Beech Aybree
Mooney Anna
Casey Mikalia
Davis Carolina
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MEMORANDUM OF UNDERSTANDING
for the

North Little Rock Academy Garden Based Learning Center

This Memorandum of Understanding (MOU) is entered into by and between the North Little 
Rock School District and the North Little Rock Fit 2 Live Community Garden Program.

1. PURPOSE

The North Little Rock School District (NLRSD) and the North Little Rock Fit 2 Live 
Community Garden Program (Fit2Live) enter into this MOU for the purposes of 
incubating, developing, and providing for the long-term sustainability of a garden based 
learning center at the North Little Rock Academy.  The North Little Rock Academy 
Garden Based Learning Center will provide an academic environment that will teach 
health and wellness, develop business skills, work ethic, and good stewardship through 
the hands-on participation in all aspects of the creation, implementation, development, 
management, and marketing of a sustainable garden.

2. DECISION-MAKING AND RESPONSIBILITIES

Program decisions will be made in the spirit of collaboration and cooperation through 
various North Little Rock Academy academic representatives, a Fit2Live advisor, and a 
community member that will form the North Little Rock Academy Garden Based 
Learning Center Committee.  

The NLRSD is responsible for ensuring that program objectives align with curriculum 
standards, State Requirements and that teachers and students while participating in the 
Garden Based Learning Center adhere to all classroom protocols and expectations.  The 
NLRSD will also see that all district security procedures, such as background checks for 
volunteers, checking in and out of the school property, etc, are faithfully carried out.  The 
NLRSD will be responsible for the monthly utilities of the North Little Rock Academy 
Garden Based Learning Center.

Fit2Live is responsible for providing guidance on establishing and maintaining a Garden 
Based Learning Environment.  Fit2Live will also assist with providing starter plants.

A member of the community with gardening or farming experience will also be selected 
to advise and assist in the daily operation and maintenance of the garden.

3. OTHER TERMS

Copyright:  Both NLRSD and Fit2Live shall jointly own, solely and exclusively, the 
copyright and all copyrights to any written or otherwise copyrightable material developed 
under this MOU.
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Logos:  Where NLRSD and Fit2Live logos are used on the above referenced signage, the 
logos of each party will be of equal size.

Confidentiality:  All parties shall ensure their best effort to keep any information 
provided or obtained from participants in this project confidential, except as allowed in 
this MOU and as agreed to by both parties.

Non-Discrimination:  All parties agree, in accordance with NLRSD and Fit2Live 
policies and applicable State and Federal laws, not to discriminate in any of their policies, 
procedures, or practices on the basis of race, color, national origin, religion, sex, physical 
or mental disability, marital status, age, sexual orientation, citizenship, or status as a 
covered veteran  

Modification:  This MOU may be modified or amended with the written approval of 
both parties, provided that the party proposing a modification or amendment submits the 
same in writing to the other party at least thirty (30) days in advance to allow for 
negotiation of said proposal.

Dispute Resolution:  Should any conflict arise, as the result of this MOU, the North 
Little Rock Academy Garden Based Learning Center Committee shall meet to resolve the 
conflict.  If resolution cannot be reached between these representatives, the North Little 
Rock Academy Principal shall resolve the dispute.  

Term:  This MOU is to be in effect from (2/20/2015) until each party mutually agrees to 
end the partnership.

Termination:  This MOU shall take effect upon the date of the last signature below, and 
shall remain in effect unless terminated by either party, for any reason, within thirty days 
(30) advance written notice.  

Board Approval:  This MOU is subject to the approval of the District’s Board of 
Directors

______________________________ _____________________
Kelly Rodgers Date
NLRSD Superintendent 

______________________________ _____________________
Bernadette Rhodes Date
Fit2Live Coordinator
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Funding Year 2015--2016
RFP #NLRSD1516LWMSInfrastrucutre CUMULATIVE
 

Project or Service
Description

Wiring Wiring Switches Switches Switches WAPs WAPs

 Vendor:
Raw Weighted Raw Weighted Raw Weighted Raw Weighted Raw Weighted Raw Weighted Raw Weighted

Selection Criteria Weight* Score Score*** Score Score Score Score Score Score Score Score Score Score Score Score

35% 2 0.7 1 0.35 1 0.35 2 0.7 3 1.05 2 0.7 1 0.35

5% 1.67 0.0835 2.67 0.1335 2 0.1 1.67 0.0835 2 0.1 2 0.1 1.34 0.067

Vendor Experience 10% 1 0.1 1.34 0.134 1.34 0.134 1.67 0.167 1.67 0.167 1.34 0.134 1.34 0.134

Warranty 10% 1.34 0.134 2.67 0.267 2.34 0.234 2.34 0.234 2.34 0.234 2.34 0.234 2 0.2

References 10% 1.67 0.167 1.25 0.125 1.67 0.167 2.34 0.234 2.34 0.234 1.67 0.167 1.67 0.167

Specified Requirements 25% 1.34 0.335 2.67 0.6675 1.67 0.4175 2 0.5 2 0.5 2.34 0.585 1.67 0.4175

5% 1.34 0.067 1.34 0.067 1.34 0.067 1 0.05 1 0.05 1 0.05 1.34 0.067

Overall Score 100% 1.5865 1.744 1.4695 1.9685 2.335 1.97 1.4025

Vendor Selected:  

 

Notes:
*    Percentage weights must add up to 100%.  Price must be weighted the heaviest.
**   Rate Price 1 for lowest, 2 next lowest, etc.  All other criteria, rate 1:  Exceeds Expectations,  
     2:  Meets Expectations or 3:  Below Expectations
***  Weight x Raw Score

White RiverUnited Fire

Price

Overall Responsiveness

E-Rate Experience

United Fire

Comments:  

Windstream

White River vs Windstream for Electronic portion of 
the RFP. White River unit cost were cheaper.              
Genesis vs United Fire for wiring portion of the RFP. 
United did not supply warranty information, United 
did not acknowledge RFP, United did not quote all 
items that Siemons could quote (post racks, etc...),  

 
Genesis for Wiring   and White River for Electronics

E-Rate RFP Evaluation Worksheet

Lakewood Middle School Infrastrucutre

Vendor Scoring   

Genesis United Fire White River

1
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NORTH LITTLE ROCK SCHOOL DISTRICT
BUSINESS OFFICE ITEMS FOR CONSENT AGENDA APPROVAL

March 17, 2015

ITEM:  Project Lead The Way Classroom Supplies
ITEM DESCRIPTION:  Project Lead The Way Classroom Supplies
COMPETITIVE BID: No-Sole Source
BID NAME: NA
SOURCE OF FUNDING:  NSLA
LOCATION:  Pike View Elementary

Project Lead The Way, Inc. $14,570.00*****

ITEM:  Project Lead The Way Classroom Supplies
ITEM DESCRIPTION:  Project Lead The Way Classroom Supplies
COMPETITIVE BID: No-Sole Source
BID NAME: NA
SOURCE OF FUNDING:  NSLA
LOCATION:  Indian Hills Elementary

Project Lead The Way, Inc. $15,511.00*****

ITEM:  Dell Chromebooks (90), Chrome Management License (90), and Mini Laptop Carts (3)
ITEM DESCRIPTION: Dell Chromebooks (90), Chrome Management License (90), and Mini Laptop Carts (3)
COMPETITIVE BID:   yes 
BID NAME:  TIPS/TAPS Contract #1062812 
SOURCE OF FUNDING:  Title I
LOCATION:  NLR High School

White River Services & Solutions $ 34,159.58*****

ITEM: Pre AP Strategies for English, Social Studies, Mathematics, and Science 
ITEM DESCRIPTION: Pre AP Strategies for English, Social Studies, Mathematics, and Science
COMPETITIVE BID:  no
BID NAME: N/A
SOURCE OF FUNDING:  PD
LOCATION:  District Wide

The College Board $43,750.00*****

*            Did not meet specifications
**           Part of all or no bid
***         Quality not recommended
****        Limited Coverage
*****       Recommended
******      Recommended Pending Contract Negotiation                    
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ITEM: IPad Mini (30), Bretford Station Cart (1), and Macbook Pro 13 (1)
ITEM DESCRIPTION: IPad Mini (30), Bretford Station Cart (1), and Macbook Pro 13 (1)
COMPETITIVE BID: Yes 
BID NAME: State Contract # B27158
SOURCE OF FUNDING: NSLA 
LOCATION:  Lakewood Elementary

Apple Company $15,171.95*****

ITEM:  High School Band Uniforms
ITEM DESCRIPTION: High School Band Uniforms
COMPETITIVE BID: No- Sole Source
BID NAME: NA
SOURCE OF FUNDING:  MM 
LOCATION:  NLR High School

Fred J. Miller, Inc. $25,150.00*****

ITEM:  Classroom Books
ITEM DESCRIPTION: Classroom Books
COMPETITIVE BID: No 
BID NAME: N/A
SOURCE OF FUNDING: Operating 
LOCATION: Lakewood Middle School

Basics Plus $14,957.66***** 

ITEM: Access Control-Surveillance-Wireless Clocks (Change Order #1)
ITEM DESCRIPTION: Access Control-Surveillance-Wireless Clocks (Change Order #1)
COMPETITIVE BID:  Yes
BID NAME: TIPS/TAPS Contract # 4042612
SOURCE OF FUNDING:  Construction
LOCATION:  Glenview Elementary

Genesis Datacom $97,678.00*****     

*            Did not meet specifications
**           Part of all or no bid
***         Quality not recommended
****        Limited Coverage
*****       Recommended
******      Recommended Pending Contract Negotiation                    
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ITEM: Cabling (Change Order)
ITEM DESCRIPTION: Cabling (Change Order)
COMPETITIVE BID: Yes 
BID NAME: Tips/Taps Contract # 1092712
SOURCE OF FUNDING:  Construction
LOCATION:  Indian Hills Elementary

Genesis Datacom $14,647.32*****

ITEM: Flooring Area C (change Order)
ITEM DESCRIPTION: Flooring Area C (change Order)
COMPETITIVE BID: Yes 
BID NAME: Tips/Taps Contract # 2022312
SOURCE OF FUNDING:  Construction
LOCATION:  Indian Hills Elementary

Tandus Centiva $63,775.89*****

ITEM:  School Furniture
ITEM DESCRIPTION: School Furniture
COMPETITIVE BID:  Yes 
BID NAME: Tips/Taps Contract # 01-102512
SOURCE OF FUNDING:  Construction
LOCATION:  Meadow Park Elementary

Virco $6,444.91*****

ITEM: School Furniture
ITEM DESCRIPTION: School Furniture
COMPETITIVE BID: Yes 
BID NAME: Tips/Taps Contract # 01-102512
SOURCE OF FUNDING:  Construction
LOCATION:  Lakewood Middle School

Virco $1,773.32*****

*            Did not meet specifications
**           Part of all or no bid
***         Quality not recommended
****        Limited Coverage
*****       Recommended
******      Recommended Pending Contract Negotiation                    
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ITEM: School Furniture
ITEM DESCRIPTION: School Furniture
COMPETITIVE BID:  Yes
BID NAME: Tips/Taps Contract # 01-102512
SOURCE OF FUNDING:  Construction
LOCATION:  Boone Park Elementary

Virco $39,189.20*****

ITEM: Asbestos Abatement
ITEM DESCRIPTION: Asbestos Abatement
COMPETITIVE BID:  Yes
BID NAME: Asbestos Abatement For Ridgeroad Middle School
SOURCE OF FUNDING:  Construction
LOCATION:  Ridgeroad Middle School

Gerken Environmental Enterprise $10,863.00
Snyder Environmental $15,885.00
Metalizing & Protective Coatings $25,484.00
Sunbelt Environmental $7,000.00*****
Environmental Protection Associates $12,774.00

*            Did not meet specifications
**           Part of all or no bid
***         Quality not recommended
****        Limited Coverage
*****       Recommended
******      Recommended Pending Contract Negotiation                    
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NORTH LITTLE ROCK SCHOOL DISTRICT
SUMMARY OF ALL PROJECTS

MINORITY PARTICIPATION

As of:

North Little Rock School District ‐ Minority Participation Dollars

348,947$                                     8,842,257$                                  

JANUARY 2015

Minority Participation $

TOTALS 119,303,920$                               9,679,396$                                  

6,043,444$                                  2186 ‐ NLR High School

Project

2180 ‐ Boone Park Elementary School

2179 ‐ Amboy Elementary School

2181 ‐ Lakewood Elementary School

2182 ‐ Crestwood Elementary School

2183 ‐ Glenview Elementary School

2184 ‐ Seventh Street Elementary School

Subcontractor / PO Dollars

5,930,333$                                  

71,097,742$                                

900,409$                                     

709,763$                                     

1,485,833$                                  

‐$                                                   

191,000$                                     

8,887,088$                                  

9,285,042$                                  

6,675,302$                                  

8,586,156$                                  

8.11%

3.95%

8.50%

Project %

10.13%

7.64%

22.26%

0.00%

3.22%

Minority Participation Summary Page 1 of 8 1/7/2015
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NORTH LITTLE ROCK SCHOOL DISTRICT
AMBOY ELEMENTARY SCHOOL

MINORITY PARTICIPATION ‐ SUMMARY OF WORK

2179 ‐ AMBOY ELEMENTARY SCHOOL

Other

Bid Package 1 ‐ Site Work

Bid Package 2 ‐ Building Package

348,947$                       3.95%

CCI of Arkansas, Inc. Temporary Electrical Connections 2,667$                             0.03%

0.00%

Erosion Control Installation

8,842,257$                   

Project %

0.28%

0.16%

19,990$                         

0.00%

0.23%

3.24%

0.01%

0.00%

0.00%

Value

Value

24,380$                         

13,998$                         

SUBCONTRACT / PO DOLLARS

Trade Package 3 286,172$                      

0.00%

Ref #

2179 AM

500$                                0.01%

Delta Grass Masters Erosion Control Maintenance 240$                                0.00%

Description of Work

Waterproofing / Joint Sealants

Site Concrete

Contractor / Vendor

Sherman Waterproofing

Derrek Sewell Construction

0.00%

0.00%

Ref #

2179 AC

2256 AA

Contractor / Vendor

JMJ General Contractors

Delta Grass Masters

246309 Delta Grass Masters Erosion Control Maintenance

Ref # Contractor / Vendor Project %ValueDescription of Work

Project %

Delta Grass Masters Temporary Water Connections 1,000$                            

Description of Work

Minority Participation Summary Page 2 of 8 1/7/2015
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NORTH LITTLE ROCK SCHOOL DISTRICT
BOONE PARK ELEMENTARY SCHOOL

MINORITY PARTICIPATION ‐ SUMMARY OF WORK

2180 ‐ BOONE PARK ELEMENTARY SCHOOL

Other

Bid Package 1 ‐ Site Work

Bid Package 2 ‐ Building Package

900,409$                       10.13%

0.00%

0.00%

2180 AH Harris Concrete Const Building Concrete 517,235$                       5.82%

0.00%

Ref # Contractor / Vendor Description of Work Value Project %

2180 AF Harris Concrete Const Site Concrete 188,750$                       2.12%

0.00%

0.00%

Ref # Contractor / Vendor Description of Work Value Project %

2180 AC JMJ General Contractors Trade Package 3 191,761$                       2.16%

0.00%

0.00%

CCI of Arkansas, Inc. Temporary Electrical Connections 1,498$                             0.02%

JMJ General Contractors Temporary Water Connections 1,165$                             0.01%

8,887,088$                   

Ref # Contractor / Vendor Description of Work Value Project %

SUBCONTRACT / PO DOLLARS

Minority Participation Summary Page 3 of 8 1/7/2015
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NORTH LITTLE ROCK SCHOOL DISTRICT
LAKEWOOD ELEMENTARY SCHOOL

MINORITY PARTICIPATION ‐ SUMMARY OF WORK

2181 ‐ LAKEWOOD ELEMENTARY SCHOOL

Other

Bid Package 1 ‐ Site Work

Bid Package 2 ‐ Building Package

709,763$                       7.64%

0.00%

0.00%

0.00%

0.00%

Ref # Contractor / Vendor Description of Work Value Project %

2181 BC Platinum Drywall Drywall 696,081$                       7.50%

0.00%

0.00%

Ref # Contractor / Vendor Description of Work Value Project %

Thomas & Associates Materials Testing 10,091$                          0.11%

0.00%

0.00%

CCI of Arkansas, Inc. Temporary Electrrical Connections 2,016$                             0.02%

JMJ General Contractors Temporary Water Connections 1,575$                             0.02%

9,285,042$                   

Ref # Contractor / Vendor Description of Work Value Project %

SUBCONTRACT / PO DOLLARS

Minority Participation Summary Page 4 of 8 1/7/2015
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NORTH LITTLE ROCK SCHOOL DISTRICT
CRESTWOOD ELEMENTARY SCHOOL

MINORITY PARTICIPATION ‐ SUMMARY OF WORK

2182 ‐ CRESTWOOD ELEMENTARY SCHOOL

Other

Bid Package 1 ‐ All Work

SUBCONTRACT / PO DOLLARS 6,675,302$                   

Ref # Contractor / Vendor Description of Work Value Project %

0.00%

CCI OF ARKANSAS TEMP POWER 6,337$                             0.09%

0.00%

0.00%

Ref # Contractor / Vendor Description of Work Value Project %

0.00%

2182 BQ CCI OF ARKANSAS ELECTRICAL 824,496$                       12.35%

2182 AG HARRIS CONCRETE CONCRETE 655,000$                       9.81%

0.00%

0.00%

0.00%

1,485,833$                    22.26%

Minority Participation Summary Page 5 of 8 1/7/2015
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NORTH LITTLE ROCK SCHOOL DISTRICT
GLENVIEW ELEMENTARY SCHOOL

MINORITY PARTICIPATION ‐ SUMMARY OF WORK

2183 ‐ GLENVIEW ELEMENTARY SCHOOL

Other

Bid Package 1 ‐ Site Work

Bid Package 2 ‐ Building Package

SUBCONTRACT / PO DOLLARS 8,586,156$                   

Ref # Contractor / Vendor Description of Work Value Project %

0.00%

0.00%

0.00%

0.00%

0.00%

Ref # Contractor / Vendor Description of Work Value Project %

0.00%

0.00%

0.00%

0.00%

0.00%

Ref # Contractor / Vendor Description of Work Value Project %

0.00%

0.00%

0.00%

0.00%

‐$                                     0.00%

0.00%

Minority Participation Summary Page 6 of 8 1/7/2015
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NORTH LITTLE ROCK SCHOOL DISTRICT
SEVENTH STREET ELEMENTARY SCHOOL

MINORITY PARTICIPATION ‐ SUMMARY OF WORK

2184 ‐ SEVENTH STREET ELEMENTARY SCHOOL

Other

Bid Package 1 ‐ Site Work

Bid Package 2 ‐ Building Package

191,000$                       3.22%

0.00%

0.00%

0.00%

CDT Masonry Masonry 191,000$                       3.22%

0.00%

0.00%

Ref # Contractor / Vendor Description of Work Value Project %

0.00%

0.00%

0.00%

0.00%

0.00%

Ref # Contractor / Vendor Description of Work Value Project %

0.00%

0.00%

0.00%

0.00%

SUBCONTRACT / PO DOLLARS 5,930,333$                   

Ref # Contractor / Vendor Description of Work Value Project %

Minority Participation Summary Page 7 of 8 1/7/2015
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NORTH LITTLE ROCK SCHOOL DISTRICT
NLR HIGH SCHOOL

MINORITY PARTICIPATION ‐ SUMMARY OF WORK

2186 ‐ NLR HIGH SCHOOL

Other

Bid Package 1 ‐ Site Work

Bid Package 2 ‐ Athletic Stadium

Bid Package 3 ‐ SLC 1 Foundations

Bid Package 4 ‐ SLC 1 Building Package ‐ Towers A & B

Bid Package 4 ‐ SLC 1 Building Package ‐ Towers A & B

71,097,742$                 

Ref # Contractor / Vendor Description of Work Value Project %

SUBCONTRACT / PO DOLLARS

CCI of Arkansas, Inc. Temporary Electrrical Connections 3,806$                             0.01%

0.00%

0.00%

0.00%

0.00%

Ref # Contractor / Vendor Description of Work Value Project %

0.00%

Ref # Contractor / Vendor Description of Work Value Project %

2186 AR Murdock Enterprises Masonry 471,478$                       0.66%

2186 AU Harris Plastering EIFS 6,040$                             0.01%

6,043,444$                    8.50%

Ref # Contractor / Vendor Description of Work Value Project %

Ref # Contractor / Vendor Description of Work Value Project %

2186 AR

2186 AF

Contractor / Vendor

Murdock Enterprises

Sherman Waterproofing

2186 AF Sherman Waterproofing Waterproofing / Joint Sealants 68,637$                          0.10%

Ref # Description of Work Value Project %

Masonry 215,000$                       0.30%

Caulking and Sealants

2186 AE Harris Concrete Const Building Concrete 1,073,173$                    1.51%

2304‐02 AA Harris Concrete Const Building Concrete 2,713,322$                    3.82%

56,277$                          0.08%

2186 CB Platinum Drywall Drywall 1,435,711$                    2.02%

Minority Participation Summary Page 8 of 8 1/7/2015
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1718 Aldersgate Road  Little Rock, Arkansas 72205   Ph 501-217-5500   Fax 501-228-6616   www.nabholz.com                        
 

 
 
 
 
February 11, 2015 
 
Mr. Gene Hawk 
North Little Rock School District 
2200 Poplar St. 
North Little Rock, AR 72114 
 
RE: Indian Hills Elementary 
 
Gene, 
 
Minority contractors on this project are as follows: 
 
 CDT, LLC     $609,389 
 Earl Hester Waterproofing       17,560 
 Harris Plaster        32,600    
 Taylor & Williams Cleaning       13,467  
 Delta Grassmasters        68,718 
 Total      $741,734 
 
Contract amount is $7,063,314 minus contingency and allowances of $147,272 
leaving a contract value of $6,916,042. 
 
Minority participation amounts to 10.8% based on above. 
 
 
 
Sincerely, 
 
 
 
Phil Moffitt, CCM, CPC 
Sr. Project Manager/VP 
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NORTH LITTLE ROCK SCHOOL DISTRICT

PROJECT COST REPORT

BUDGET FORECAST

TOTAL PROJECT % AMOUNT

cccCURRENT     
VARIANCE      

FROM           
BUDGET     

(SAVINGS) / 
OVERAGE % TO DATE

BUDGET 
ESTIMATE

Projects

AMBOY ELEMENTARY $13,776,712 94.5% $13,016,762 ($680,741) 101.0% $13,146,725 $13,095,971

BOONE PARK ELEMENTARY $13,936,564 103.7% $14,456,629 $573,168 86.3% $12,482,637 $14,509,732

CRESTWOOD ELEMENTARY $11,429,002 95.2% $10,885,961 ($382,566) 35.9% $3,903,992 $11,046,436

GLENVIEW ELEMENTARY $14,939,334 85.3% $12,737,191 ($1,982,965) 70.3% $8,951,498 $12,956,369

INDIAN HILLS ELEMENTARY $9,719,550 84.1% $8,173,272 ($1,834,549) 76.6% $6,262,943 $7,885,001

LAKEWOOD ELEMENTARY $13,314,668 106.8% $14,216,963 $956,956 86.8% $12,340,461 $14,271,624

MEADOW PARK ELEMENTARY $13,936,564 102.0% $14,210,653 $324,527 96.7% $13,740,727 $14,261,091

PIKE VIEW PreK $5,059,094 3.6% $181,056 ($185,480) 86.6% $156,882 $4,873,614

SEVENTH STREET ELEMENTARY $12,438,251 9.7% $1,205,569 $0 100.0% $1,205,569 $12,438,251

RIDGE ROAD (ELEMENTARY) $2,003,411 17.7% $354,482 $201,411 100.0% $354,482 $2,204,822

LAKEWOOD MIDDLE SCHOOL $41,513,474 43.0% $17,854,426 ($19,270,059) 0.0% $0 $22,243,416
NLR WEST HIGH SCHOOL $108,091,208 98.8% $106,832,314 ($826,249) 55.7% $59,461,764 $107,264,959

SUBTOTAL $260,157,831 82.3% $214,125,277 ($23,106,548) 61.6% $132,007,678 $237,051,283

MASTER A/E SERVICES $1,652,506 98.2% $1,623,131 ($29,375) 89.2% $1,448,215 $1,623,131

SITE ACQUISTION $2,252,000 125.4% $2,823,349 $571,349 88.4% $2,495,849 $2,823,349

TRAVEL REIMBURSABLES $600,000 100.0% $600,000 - 27.7% $166,019 $600,000
PUBLIC RELATIONS $100,000 72.8% $72,837 $0 135.7% $98,841 $100,000

SUBTOTAL $4,604,506 111.2% $5,119,317 $541,974 82.2% $4,208,925 $5,146,480

NLR SD PROJECT COST TOTAL $264,762,337 82.8% $219,244,594 ($22,564,574) 62.1% $136,216,603 $242,197,763

COMMITTED INVOICED

DLR Group Updated 3/9/2015
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NORTH LITTLE ROCK SCHOOL DISTRICT
PROJECT COST REPORT
SOFT COST SUMMARY

BUDGET

TOTAL PROJECT % AMOUNT
BUDGET 

VARIANCE % TO DATE

SOFT COSTS

OWNER'S SEPARATE CONTRACTS $2,251,286 $6,843,485 $3,885,293 $6,122,435

STREET IMPROVEMENTS $312,600 0.0% $0 $0 $0

DEVELOPMENT FEES $0 $131,010 $131,010 $131,010

OWNER CONTINGENCY $9,013,755 5.8% $521,492 ($5,157,989) $521,492

ARCH./ENGINEER FEES $15,221,649 88.6% $13,491,056 ($1,502,677) 81.9% $11,044,858

NON-TRAVEL REIMBURSABLES $100,192 21.9% $21,974 ($29,977) - $21,974
TESTING $183,891 69.6% $127,990 ($8,134) $122,990

FURNITURE AND EQUIPMENT $9,951,402 61.1% $6,078,639 ($1,985,636) $6,401,885
TELEPHONE / TECHNOLOGY $2,732,668 47.6% $1,301,666 ($600,450) $0
OPERATIONAL COSTS $421,161 0.0% $0 $0 $0

SOFT COST SUBTOTAL ## $40,188,603 71.0% $28,517,312 ($5,268,560) 85% $24,366,645

MASTER A/E SERVICES $1,652,506 98.2% $1,623,131 ($29,375) 89.2% $1,448,215
SITE ACQUISITION $2,252,000 125.4% $2,823,349 $0 $2,495,849
TRAVEL REIMBURSABLES $600,000 100.0% $600,000 - - $166,019
PUBLIC RELATIONS $100,000 72.8% $72,837 ($27,163) $98,841

SUBTOTAL $4,604,506 111.2% $5,119,317 ($56,538) 82% $4,208,925

SOFT COST TOTAL $44,793,109 75.1% $33,636,629 ($5,325,098) 85% $28,575,569

1.  $350,000 moved from line item NLR-HS / STREET IMPROVEMENTS to new line item SITE ACQUISITION 
2.  $1,000,000 moved from line item NLR-HS / CONSTRUCTION CONTINGENCY to new line item SITE ACQUISITION
3.  $200,000 moved from MASTER A-E / Public Relations to OWNER'S SEPARATE CONTRACTS
4. $16,486.00 moved from each ES & MS / STAFF TOURS to OWNER'S CONTRACTS
5.  $347,485.00 moved from SURVEY to OWNER'S CONTRACTS
6.  $246,705.00 moved from CONSTRUCTION CONTINGENCY to OWNER'S CONTRACTS
7.  $66,717 moved from TESTING to ENVIRONMENTAL
8. $535,000 moved from NON-TRAVEL REIMBURSABLES to OWNER SEPARATE CONTRACTS
9. $5,797,835 moved from INFLATIONARY CONTINGENCY to CONTRUCTION; line item deleted
10.  $372,924 moved from SPECIALTY CONSULTANT to OWNER SEPARATE CONTRACTS; line item deleted
11.  $234,751 moved from SURVEY to OWNER SEPARATE CONTRACTS; line item deleted
12.  SOILS line item deleted
13.  $1,000,000 moved from TESTING to CONSTRUCTION
14.  PRINTING line item deleted
15.  Move ADVERSTISING to OWNER SEPARATE CONTRACTS and delete line item
16.$19,859 from STAFF TOURS to OWNER SEPARATE CONTRACTS and delete line item
17.  DATA SYSTEMS line item deleted
18.  ATTORNEY FEES line item deleted
19.  BUILDER'S RISK line item deleted
20. Move $746,855 from DESIGN CONTINGENCY to OWNER SEPARATE CONTRACTS
21.  UNALLOCATED FUNDS line item deleted
22.  FUND RAISING line item deleted
23.  MOVING EXPENSES line item deleted
24.  FINANCING COSTS line item deleted
25.  $50,000 moved from OWNERS SEPARATE CONTRACTS to PUBLIC RELATIONS
26.  Move UTILITY RELOCATION  to CONSTRUCTION CONTINGENCY; line item delted
27.  $421,161 moved from PLAN REVIEW FEES to OWNER SEPARATE CONTRACTS; delete line item
28. $66,717  moved from ENVIRONMENTAL to OWNER SEPARATE CONTRACTS; delete line item
29.  $302,000 moved from HIGH SCHOOL CONSTRUCTION CONTINGENCY to SITE ACQUISITIONS
30. $6,313,380  moved from CONSTRUCTION CONTINGENCY to OWNER CONTINGENCY; delete line item
31. $2,247,078  moved from DESIGN CONTINGENCY to OWNER CONTINGENCY; delete line item
32. $453,297.10 moved from MASTER A/E SERVICES  to OWNER CONTINGENCY

COMMITTED INVOICED

Updated 3/9/2015
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NORTH LITTLE ROCK SCHOOL DISTRICT

PROJECT COST REPORT

MASTER A/E

BUDGET

TOTAL PROJECT % AMOUNT
BUDGET 

VARIANCE % TO DATE

MASTER A/E SERVICES $1,180,136 100.0% $1,180,136 ($0) 101.6% $1,198,555

CASHAW CONSULTING $91,500 84.3% $77,125 ($14,375) $61,500

TFCG $265,000 94.3% $250,000 ($15,000) $188,161

NON-REIMBURSABLE COSTS $115,870 100.0% $115,870 $0 0.0% $0

TOTAL MASTER A/E SERVICES $1,652,506 98.2% $1,623,131 ($29,375) 89.2% $1,448,215

PUBLIC RELATIONS $100,000 72.8% $72,837 ($27,163) $98,841

TRAVEL REIMBURSABLES $600,000 100.0% $600,000 - 27.7% $166,019

SITE ACQUISITIONS $2,252,000 125.4% $2,823,349 $571,349 $2,495,849

SITE ACQUISITION - Only original budget amount is listed - Soft Summary reflects this amount + the HS Site Acquisition line item
1.  $350,000 moved from line item NLR-HS / STREET IMPROVEMENTS to new line item SITE ACQUISITION 
2.  $1,000,000 moved from line item NLR-HS / CONSTRUCTION CONTINGENCY to new line item SITE ACQUISITION
3.  $200,000 moved from Public Relations to SOFT SUMMARY / OWNER'S SEPARATE CONTRACTS
25.  $50,000 moved from OWNERS SEPARATE CONTRACTS to MASTER A/E / PUBLIC RELATIONS
29.  $302,000 moved from HIGH SCHOOL CONSTRUCTION CONTINGENCY to SITE ACQUISITIONS
32. $453,297.10 moved from MASTER A/E SERVICES  to OWNER CONTINGENCY

COMMITTED INVOICED

Updated 3/9/2015

Packet page 116 of 140



 
 
 
 

AMBOY ELEMENTARY 
 
Project Budget: $13,776,711.00 
 

Construction Budget:  $11,342,697.00 
Project Size:   66,400 sq. ft. 
 

Project Updates: Survey – Under Budget ($37,168.00) 
   $37,168 moved to Owner’s Contracts 
   This Project includes two Pre-K  

classrooms 
 

% of Completion – Design Phase:    100%  
% of Completion – Construction Phase:  100% 
 

Cost Estimate  
 Schematic Design Estimate: $13,300,000.00 
 Design Development Estimate: $11,917,828.00 
 Bid Project Cost:  $11,445,778.00, per Project Price 
                                             Proposal, dated Oct. 11, 2013 
 

Milestones Start Completion Approved 

Schematic Design February 15, 2012 August 8, 2012 August 16, 2012 
Design Development August 17, 2012 December 5, 2012 December 20, 2012 
Construction Documents December 21, 2012 April 2013 April 23, 2013 
Bid Phase – Site  August September 2013 September 26, 2013 
Groundbreaking  May 21, 2013 
Construction – Site  May 2013 September 2013 
Bid Phase – Building  October 14, 2013  October 31, 2013  October 31, 2013 
Construction – Building  November, 2013 January, 2015 
Dedication Ceremony January, 2015 

 
Construction Phase 
 

RFIs        Change Orders 
Architectural  32 0 open      PA-001     Site Package           $ 905,991.00 
Civil  5 0 open      PA-002     Civil Modifications    $  3,455.00 
Electrical       13 0 open      PA-003     Additional Undercut  $48,044.00 
Food Service  1 0 open      PA-004     Drainage/Waterline   $14,271.00 
Landscape 7 0 open      PA-005     Building Bid       $10,474,017.00 
Mechanical    29 0 open      PA-006     Asphalt, transformer, misc        $38,421.00 
Structural       14 0 open      PA-007     Delete Special Systems   ($75,575.00)  
           PA-008      VE                           ($2,491.00)   
PRs                  PA-009     ASI-15/Controls/Owner Changes  $74,720.00 
1 PR has been issued at this time      PA-010     ASI-20/Disposals/Padding/Miisc      $17,181.00 
         PA-011     ASI-24/Furdown/Paving  $149,402.00 
ASIs         PA-012     ASI-16/25, fence, storm drain    $32,212.00 
26 ASIs have been issued to date     PA-013     Relocate hard play, Sound System  $27,408.00 

 PA-014     Allowances/Savings/Cont  ($741,813.00) 
Total to Date                                 $10,971,243.00 

        
Certificate of Substantial Completion Final – 11/25/14    Construction Budget Status - Under 
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BOONE PARK ELEMENTARY 
 
Project Budget: $13,936,565.00 
 

Construction Budget:  $11,575,521.00 
Project Size:   67,600 sq.ft 
 

Project Updates: Survey – Under Budget ($37,328.00) 
   $37,328 moved to Owner’s Contracts 
   Prototype Design Savings ($172,411.00) 

This Project includes three Pre-K  
classrooms 

 

% of Completion – Design Phase:    100% 
% of Completion – Construction Phase:    87% 
 

Cost Estimate  
 Schematic Design Estimate:   $13,370,000.00 
 Design Development Estimate: $11,949,014.00 
 Bid Project Cost:  $11,443,448.00, per Project Price 
                                             Proposal, dated Oct. 16, 2013 

Milestones Start Completion Approved 

Schematic Design February 15, 2012 August 8, 2012 August 16, 2012 
Design Development August 17, 2012 December 5, 2012 December 20, 2012 
Construction Documents December 21, 2012 April 2013 April 11, 2013 
Bid Phase – Site  October 2013 October 2013 October 3, 2013 
Groundbreaking  May 22, 2013 
Construction – Site  May 2013 December 2013 
Bid Phase – Building   October, 2013  October 3, 2013  October, 2013 
Construction – Building  November, 2013 July, 2015 
Dedication Ceremony July, 2015 

 
Construction Phase 
 

RFIs        Change Order Requests 
Architectural  27 0 open      PA-001     Site Bid             $911,261.00 
Civil  6 0 open      PA-002     Civil Modifications    $17,281.00 
Electrical        10 0 open      PA-003     Gas Line/Bldg Pad    $5,202.00 
Food Service  0 0 open      PA-004     Building Bid       $10,638,354.00 
Landscape 3 0 open      PA-005     Transformer, credits          $20,416.00 
Mechanical    21 0 open      PA-006     Delete Special Systems  ($80,013.00) 
Structural       13 0 open       PA-007     VE                                   ($10,762.00) 
         PA-008     Owner Changes/Controls     $66,118.00 
PRs               PA-009     ASI-23/Padding/Sinks/Misc      $81,248.00 
1 PR has been issued at this time     PA-010     ASI-27/AT&T/Boards/Furdown        $10,232.00 
         PA-011     ASI-19/28/29, fence, storm drain $30,430.00 
ASIs         PA-012     Sound System                 $11,273.00 
29 ASIs have been issued to date    Total to Date        $11,701,040.00 

 
        Construction Budget Status - Over 
Certificate of Substantial Completion Ph 1 – 12/30/14 
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 LAKEWOOD ELEMENTARY 
 
Project Budget: $13,314,667.00 
 

Construction Budget:  $11,039,201.00 
Project Size:   62,958 sq. ft. 
 

Project Updates: Survey – Under Budget ($35,347.00) 
   $35,347 moved to Owner’s Contracts 
   Prototype Design Savings ($54,793.00) 
   Lakewood design does not have any 

Pre-K classrooms 
 
 

% of Completion – Design Phase:    100% 
% of Completion – Construction Phase:    87% 
 

Cost Estimate  
 Schematic Design Estimate:  $12,800,000.00 
 Design Development Estimate: $11,488,790.00 
 Bid Project Cost:  $11,657,869.00 
 

Milestones Start Completion Approved 

Schematic Design February 15, 2012 August 8, 2012 August 16, 2012 
Design Development August 17, 2012 December 5, 2012 December 20, 2012 
Construction Documents December 21, 2012 April, 2013 April 30, 2013 
Bid Phase – Site February 2013 March, 2013 March 21, 2013 
Bid Phase – Building   April 30, 2013  July 18, 2013  August 26, 2013 
Groundbreaking  May 21, 2013 
Construction – Site  May, 2013 September, 2013 
Construction – Building  September, 2013 July, 2015 
Dedication Ceremony July, 2015   

 
Construction Phase 
 

RFIs        Change Orders 
Architectural   41 0 open     PA-001    Site Bid             $986,062.00   
Civil  4 0 open     PA-002    Additional Undercut  $31,711.00 
Electrical 8 0 open     PA-003    Building Bid                    $6,073,710.00 
Food Service  2 0 open     PA-004    Phase 3                         $4,598,097.00 
Landscape 2 0 open     PA-005    Kitchen/Barrel Credits      ($12,299.00) 
Mechanical    24 0 open     PA-006    Transformer, washfountain           $27,758.00 
Structural       18 0 open     PA-007    VE                                     ($27,010.00) 
        PA-008    Millwork/Hardware/Controls/Misc     $77,610.00 
PRs              PA-009    ASI-22, RFIs 89-90            ($15,976.00) 
1 PR has been issued at this time    PA-010    Gyp/ASI-25&17/Gate/Carpet     ($65,940.00) 
        PA-011    ASI-27, ret wall, coiling door, misc  ($27,308.00) 
ASIs        Total to Date        $11,646,415.00 
27 ASIs have been issued to date     

Construction Budget Status - Over 
Certificate of Substantial Completion Ph 1 – 12/4/14 
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MEADOW PARK ELEMENTARY 
 
Project Budget: $13,936,565.00 
 

Construction Budget:  $11,579,521.00 
Project Size:   67,600 sq. ft. 
 

Project Updates: Survey – Under Budget ($33,528.00) 
   $33,528 moved to Owner’s Contracts 
   Prototype Design Savings ($172,411.00) 

This Project includes three Pre-K  
classrooms 

 

% of Completion – Design Phase:    100% 
% of Completion – Construction Phase:       100% 
 

Cost Estimate  
 Schematic Design Estimate:  $13,300,000.00 
 Design Development Estimate: $12,192,834.00 
 Bid Project Cost (GMP): $11,494,074.00  
                                                    
Milestones Start Completion Approved 

Schematic Design February 15, 2012 August 8, 2012 August 16, 2012 
Design Development August 17, 2012 December 5, 2012 December 20, 2012 
Construction Documents December 21, 2012 April 2013 April 4, 2013 
Bid Phase – Site  February 2013 July 2013 July 11, 2013 
Groundbreaking  May 21, 2013 
Construction – Site  June, 2013 September, 2013 

Bid Phase – Building   June 24, 2013  July 11, 2013  August 26, 2013 
ReBid Phase – Building  Sept. 16, 2013  October 17, 2013  October 17, 2013 
Construction – Building  

 

October, 2013 August 7, 2014 
Dedication Ceremony August 19, 2014 

 
Construction Phase 
 

RFIs        Change Order Requests (Approved) 
Architectural  34 0 open      COR-1     Additional Undercut  $ 33,129.00 
Civil           10 0 open      COR-2     Site Bid                              $806,865.00 
Electrical 8 0 open      COR-3     Phone/Gas Lines         $2,982.00 
Food Service  0 0 open      PPA         Building Bid                  $10,651,098.00 
Landscape 1 0 open     Change Order Proposals             $113,840.00  
Mechanical    15 0 open     (not included in COR’s above) 

Structural       19 0 open     Total to Date                                 $11,607,914.00 
         
PRs              Construction Budget Status - Over 
3 PR’s have been issued to date     
  
ASIs   
22 ASIs have been issued to date 
 
Certificate of Substantial Completion Ph 1 – 8/7/14 
Certificate of Substantial Completion Ph 2 – 11/21/14 
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NLR HIGH SCHOOL 
 

Project Budget: $109,793,258.00 
 

Construction Budget:    $92,493,396.00 
 

Project Updates:  Survey–Under Budget ($302,144) 
       $302,144 moved to Owner’s Contracts 
       Land Acquisition consolidated in Soft 

                       Cost Spreadsheet 
 
 

% of Completion – Design Phase:    100% 
% of Completion – Construction Phase:    51%  
                                                           (of contracted work) 
                                                            

Cost Estimate  
        Schematic Design Estimate: $99,825,687.00 
        Design Development Estimate:  $98,561,260.00 
        Revised VE DD Estimate:  $90,892,417.00 
        Bid Project Cost:  $12,086,930.00 to date 
 

Milestones Start Completion Approved 

Schematic Design February 15, 2012 October 12, 2012 October 18, 2012 
Design Development October 19, 2012 February 8, 2013 May 6, 2013 
Construction Documents February 22, 2013 June, 2013 June 20, 2013 
Bid Phase – Phase I Site  September, 2013  December 17, 2013  December 19, 2013 
Groundbreaking  May 22, 2013 
Construction – Site   September, 2013 December 2013 
Bid Phase – Buildings I  October, 2013  December 17, 2013  December 19, 2013 
Bid Phase - Stadium  September, 2013  October 10, 2013  November 11, 2013 
 

Bid Phase – Buildings II  February 2014  March 2014  April 2014 
Construction – Bldgs I  January 2014  July 2015   
Construction – Stadium  November, 2013  August 2014   
Construction – Bldgs II  April 2014  August 2016   
Dedication Ceremony August 2016   

 

Construction Phase 
 

RFIs       Change Orders 
Architectural  71 0 open    PA-001   Site Bid                                   $1,341,754.00  
Civil           30 0 open    PA-002   Bore Sanitary Line                      $774,005.00 
Electrical       43 0 open    PA-003   Stadium                                $7,277,234.00  
Food Service  1 0 open    PA-004   Foundations A & B               $2,373,971.00  
Landscape 4 0 open    PA-005   ASI-3, Geofabric, Transformer #2     $319,966.00 
Mechanical    52 0 open    PA-006   A&B Bldg Pkg Bid                         $20,817,461.00 
Structural       87 0 open     PA-007   Site Pkg #2 Bid                               $3,264,223.00  
                                                                                  PA-008    Transformer, waterlines, misc              $6,151.00 
PRs             PA-009    Trench rock, undercut                      $140,130.00 
3 PR’s have been issued at this time   PA-010    Concrete, undercut, misc. site          $183,464.00  
       PA-011    Bldgs C-K                                     $56,327,570.00       
ASIs       PA-012    Structural G & J Pkg                         $262,159.00 
26 ASIs have been issued to date    PA-013    HVAC Controls Bid, ASI-10/15R, misc        $463,314.00 
                                                                                  PA-014    ASI-8R, 16, 17, PR-3                        $106,190.00 
                                                                                  PA-015    Scoreboard foundations                   $305,567.00          

 
 

Total to Date                                 $93,963,159.00 
 

Construction Budget Status - Over 
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CRESTWOOD ELEMENTARY 
 
Project Budget: $11,429,002.00 
 

Construction Budget:  $9,545,112.00 
Project Size:   69,938 sq.ft 
 

Project Updates: Survey under Budget by $26,933.00; 
 
 
 

 

% of Completion – Design Phase:    100%  
% of Completion – Construction Phase:    31% 
 

Cost Estimate  
 Schematic Design Estimate: $11,157,938.00 
 Design Development Estimate: TBD 
 Construction Document Estimate (90%):  TBD 
 Bid Project Cost:  $10,029,830.00 
 

Milestones Start Completion Approved 

Schematic Design December 5, 2013   
Design Development    
Construction Documents  March 2014  
Bid Phase – Site  May 2014 May 2014 June 2014 
Groundbreaking  May 2014   
Construction – Site  June 2014 July 2014  
Bid Phase – Building  May 2014  May 2014   
Construction – Building  June 2014 March 2016  
Dedication Ceremony March 2016   

 
Construction Phase 
 

Architectural     5 2 open      
Civil  0 0 open      
Electrical  7 0 open       
Food Service   0 0 open      
Landscape  0 0 open      
Mechanical       2 0 open      

Structural         9 0 open            
  
PRs              Construction Budget Status - Over 
1 PR has been issued to date     
  
ASIs   
4 ASIs have been issued to date 
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GLENVIEW ELEMENTARY 
 
Project Budget: $14,939,333.00 
 

Construction Budget:  $12,518,605.00 
Project Size:   67,600 sq.ft 
 

Project Updates: Survey under Budget by $37,153.00; 
 
 
 

 

% of Completion – Design Phase:      100%  
% of Completion – Construction Phase:      69% 
 

Cost Estimate  
 Schematic Design Estimate: $11,957,362.00 
 Design Development Estimate: TBD 
 Construction Document Estimate (90%):  TBD 
 Bid Project Cost:  Site & Building - $11,854,879.00 
 

Milestones Start Completion Approved 

Schematic Design December 5, 2013   
Design Development    
Construction Documents  March 2014  
Bid Phase – Site  May 2014 June 2014 June 2014 
Groundbreaking  June 2014   
Construction – Site  July 2014 July 2014  
Bid Phase – Building  May 2014  June 2014   
Construction – Building  July 2014 August 2016  
Dedication Ceremony August 2016   

 
Construction Phase 
 

RFIs        Change Orders 
Architectural    5 0 open       
Civil  3 0 open      
Electrical 5 0 open      
Food Service  0 0 open      
Landscape 0 0 open      
Mechanical     3 0 open      
Structural        4 0 open      
         
PRs               
1 PR has been issued at this time     
         
ASIs        Construction Budget Status - Under 
6 ASIs have been issued to date 
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INDIAN HILLS ELEMENTARY 
 
Project Budget: $9,719,550.00 
 

Construction Budget:  $8,238,002.00 
Project Size:   66,423 sq. ft. 
 

Project Updates: GMP expected week of 5/12/14 
 
 
 

 

% of Completion – Design Phase:    100%  
% of Completion – Construction Phase:   73% 
 

Cost Estimate  
 Schematic Design Estimate: $7,520,778.00 
 Design Development Estimate: $7,520,778 
 Construction Document Estimate (90%):  TBD 
 Bid Project Cost:  Total - $6,611,484.00 
 

Milestones Start Completion Approved 

Schematic Design November 13, 2013   
Design Development    
Construction Documents  March 18, 2014  
Bid Phase – Site  April 2014 April 2014  
Groundbreaking  May 2014 May 2014  
Construction – Site  May 2014   
Bid Phase – Building  May 2014  May 2014   
Construction – Building  May 2014 September 2015  
Dedication Ceremony September 2015   

 
Construction Phase 
 

Construction Phase 
 

Architectural     0 0 open      
Civil  0 0 open      
Electrical  0 0 open       
Food Service   0 0 open      
Landscape  0 0 open      
Mechanical      0 0 open      

Structural         0 0 open            
  
PRs              Construction Budget Status - Under 
No PR’s have been issued to date     
  
ASIs   
No ASIs have been issued to date 
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PIKEVIEW PRE-K 
 
Project Budget: $5,059,094.00 
 

Construction Budget:  $4,429,511.00 
Project Size:   39,111 sq.ft 
 

Project Updates: Alternate – Exterior Skin; Budget 
                                    Includes Demo & Abatement                                

 
 

 

% of Completion – Design Phase:    30%  
% of Completion – Construction Phase:    0% 
 

Cost Estimate  
 Schematic Design Estimate: TBD 
 Design Development Estimate: TBD 
 Construction Document Estimate (90%):  TBD 
 Bid Project Cost:  Site - TBD; Building - TBD 
 

Milestones Start Completion Approved 

Schematic Design September 2013  June 2014  June 2014 
Design Development July 2014  August 2014   
Construction Documents August 2014  September 1, 2014   
Bid Phase – Site  February 2015  February 2015   
Groundbreaking  March 2015     
Construction – Site  March 2015  April 2015   
Bid Phase – Building  May 2015  May 2015   
Construction – Building  June 2015  August 2015   
Dedication Ceremony TBD     

 
Construction Phase 
 

RFIs   
 
 
  
PRs         
  
 
  
ASIs   
 
  
  
Change Orders 
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RIDGE ROAD ELEMENTARY 
 
Project Budget: $2,000,411.00 
 

Construction Budget:  $1,747,790.00 
Project Size:   14,354 sq. ft. 
 

Project Updates: Survey $1,488.00 over budget  
                                   estimates; 

 
 

% of Completion – Design Phase:      0%  
% of Completion – Construction Phase:    0% 
 

Cost Estimate  
 Schematic Design Estimate: $4,997,398.00 
 Design Development Estimate: TBD 
 Construction Document Estimate (90%):  TBD 
 Bid Project Cost:  Site - TBD; Building - TBD 
 

Milestones Start Completion Approved 

Schematic Design November 13, 2013   
Design Development    
Construction Documents  TBD  
Bid Phase – Site  TBD  TBD  
Groundbreaking  TBD    
Construction – Site  TBD  TBD  
Bid Phase – Building  TBD  TBD   
Construction – Building  TBD  TBD  
Dedication Ceremony TBD  TBD  

 
Construction Phase 
 

RFIs   
 
 
  
PRs         
  
 
  
ASIs   
 
  
  
Change Orders 
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SEVENTH STREET ELEMENTARY 
 
Project Budget: $12,438,250.00 
 

Construction Budget:  $10,599,531.00 
Project Size:   72,151 sq. ft. 
 

Project Updates: Survey under Budget by $30,476.00; 
 
 
 

 

% of Completion – Design Phase:      100%  
% of Completion – Construction Phase:    6% 
 

Cost Estimate  
 Schematic Design Estimate: $8,812,457.00 
 Design Development Estimate: TBD 
 Construction Document Estimate (90%):  TBD 
 Bid Project Cost:  Site - TBD; Building - TBD 
 

Milestones Start Completion Approved 

Schematic Design December 5, 2013   
Design Development    
Construction Documents  July 2014  
Bid Phase – Site  August 2014 September 2014  
Groundbreaking  August 2014   
Construction – Site  August 2014 October 2014  
Bid Phase – Building  August 2014  September 2014   
Construction – Building  October 2014 February 2016  
Dedication Ceremony March 2016   

 
Construction Phase 
 

RFIs   
 
 
  
PRs         
  
 
  
ASIs   
 
  
  
Change Orders 
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Travel Expense Budget Report

Budget Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual

ALL 600,000$    195,048$   32.5% 120,000$   58,976$    90,000$  34,601$   90,000$   45,113$   60,000$   32,146$   60,000$  5,105$   120,000$  18,543$  60,000$  

Lodging 100,000$    40,925$     40.9% 20,000$     10,965$    15,000$  8,729$     15,000$   11,390$   10,000$   5,571$     10,000$  471$      20,000$    3,688$    10,000$  

Mileage 22,400$      5,699$       25.4% 4,480$       1,366$      3,360$    1,167$     3,360$     1,148$     2,240$     629$        2,240$    97$        4,480$      1,242$    2,240$    

Ground Transportation 61,600$      24,127$     39.2% 12,320$     6,983$      9,240$    4,400$     9,240$     5,386$     6,160$     4,296$     6,160$    817$      12,320$    2,064$    6,160$    

Meals 178,000$    19,106$     10.7% 35,600$     4,852$      26,700$  3,717$     26,700$   5,710$     17,800$   2,818$     17,800$  159$      35,600$    1,629$    17,800$  

Air Travel 238,000$    105,191$   44.2% 47,600$     34,810$    35,700$  16,588$   35,700$   21,480$   23,800$   18,832$   23,800$  3,562$   47,600$    9,919$    23,800$  

Total by Project %

PD (20%) SD (15%) DD (15%) CA (20%) PC (10%)CD (10%) BN (10%)

3/9/2015
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Phase I

Completion Date: Complete

Completion Date: Complete

Completion Date: Complete

Completion Date: Complete

Estimated Completion Date:  April 2015

Estimated Completion Date:  June 2015

Phase II

Estimated Completion Date: May 2016

Estimated Completion Date: July 2015

Estimated Completion Date: August 2015

Pike View Preschool Estimated Completion Date: October 2015

Ridgeroad Elementary Estimated Completion Date: July 2016

Seventh Street Elementary Estimated Completion Date: July 2015

High School SLC 2 Estimated Completion Date: October 2015

Crestwood Elementary

Glenview Elementary

Indian Hills Elementary

Lakewood Elementary

Meadow Park Elementary

High School Stadium

High School SLC 1

Boone Park Elementary

NORTH LITTLE ROCK SCHOOL DISTRICT

CAPITAL IMPROVEMENT PLAN

Construction Schedule Update

Amboy Elementary
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To:  The NLRSD Board of Education 
From: Jennifer Brown, Director of Special Services
Date:  March 10, 2015
Re: Special Services Department Report

PARCC Testing at Day Treatment Centers

The Special Services Department is busy working to complete the PARCC 
Performance Based Assessments in literacy and math with the NLRSD students 
who are served at day treatment centers.  We currently have thirty-six students 
being served at three centers: The Point, Methodist Day Treatment, and Centers 
for Youth and Families.  These students are participating in the paper-pencil 
version of the PARCC assessments, per ADE directive.   Nineteen staff members 
from the Annex are involved in completing this project, under the supervision of 
Susan Miller and Ray Girdler.

Arkansas Special Education Mediation Project

The NLRSD is currently working with the Arkansas Special Education Mediation 
Project.  This project, sponsored through the ADE, is run through the UALR 
William H. Bowen School of Law.  It assists school districts and families in 
developing educational programming for students with disabilities.  The project 
offers two primary services: mediating and facilitation.  Two teams from NLRSD 
have used the facilitated IEP process so far this year.  The Mediation Clinic has 
trained facilitators that attend meetings as impartial team members, and assist 
other participants in working through complex issues for the benefit of students.

Did you know?

March is National Developmental Disabilities Awareness Month.  Current 
estimates in the United States show that about one in six, or about 15%, of 
children aged 3 through 17 years have one or more developmental disabilities. 
Developmental disabilities are a group of conditions due to an impairment in 
physical, learning, language, or behavior areas. These conditions begin during 
the developmental period, may impact day-to-day functioning, and usually last 
throughout a person’s lifetime.

The most common developmental disabilities are intellectual disabilities, cerebral 
palsy and autism spectrum disorders.   The NLRSD school district is working with 
our students with developmental disabilities to not only assist them in reaching 
their academic and adaptive goals while in school, but also to prepare them for 
life outside of and after school. 

Packet page 133 of 140



                                             Elementary Director’s Report- March 2015

PARCC Assessment
The PARCC Assessment began on March 10, 2015, with Grade 3. Administration of the assessment is going well.  Grade 4 students will 
test during the week of March 16-20 and Grade 5 will test the week of March 31- April 3.  The Iowa Test of Basic Skills will be 
administered to students in grades 1-2 April 7-9. Science Exams will be administered to Grade 5 April 14-15. Administrators, Teachers, 
Counselors and Support Staff have worked extremely hard to ensure that testing runs smoothly. A special thank you to the technology 
workers who worked hard to make sure devices were installed and running properly for test administration. This is new for all of us and 
we really appreciate the support from everyone who worked diligently to help prepare for this huge undertaking.

Cursive Writing
We are in the process of looking at materials and getting information about cursive handwriting in response to new legislation. We have 
spoken with 2 companies Zaner -Bloser and Handwriting without Tears, to look at what is being offered. It is our intention to implement 
cursive writing in grades 3-5 during the literacy block beginning in Fall 2015.  K-2 teachers already teach letter formation and 
handwriting to a degree as part of their daily instructional practices.
Save the Date
The Elementary District Science Fair will be held in the Youth Building at First Assembly of God on May 7, 2015. More information 
will be given as it becomes available.
Kindergarten Roundup will be held at each Elementary School on April 16, 2015 from 1:30-2:30. Schools closing (Park Hill, Pike View, 
and North Heights) will inform parents of their newly assigned schools and share information about preparing students for kindergarten.
Congratulations!!
Glenview Elementary donated $772.20 to Arkansas Children’s Hospital from a Valentine’s Day Ball held for their students. All proceeds 
from the ball went to ACH. The students learned a great lesson in giving back to their community.
Glenview Elementary was the recipient of $5,700.00 to purchase books from their business partner the Riverside Rotary Club and 
President Sydney Gilbert.  Carol Thornton, Principal at Glenview, was invited as the honored guest to attend the 16 th Annual Nayen 
Conference held at the NLR Wyndham Riverfront Hotel. The conference was hosted by the Youth Exchange Programs of Arkansas 
Rotary Districts. At the banquet on February 21, 2015, Mrs. Thornton had the opportunity to visit with Rotarians from other states and 
countries. Along with the monetary gift, Glenview will also receive 232 books; some written in other languages. On March 10, 2015, the 
Rotary Club went to Glenview to deliver the books and the check to staff and students.  
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Kristie Ratliff 
Administrative Director of Federal Programs, 

Professional Development 

And School Improvement 

 
 
 
 
 
March Board Report 
 
 
 

Federal Programs: 
New updated Title I and Title II­A allocations were released this month.  Federal budgets are 
having to be adjusted to match the new allocations.  Federal and state categorical expenditure 
reports from APSCN continue to be compared to ACSIP for fund balances and proper coding. 
Schools have been given deadlines for spending funds and have been reminded that federal 
funds are to be used to supplement instruction that improves the quality of education for 
students.  
 
 
Professional Development: 
Senate Bill 30 which would reduce the number of professional development days from ten to 
a minimum of six in the Teacher Compensation Program’s basic contract was signed by the 
Governor on February 11.  The district leadership team has decided to continue with ten days 
of professional development.  It was noted that with several new frameworks and curriculum 
shifts, the days are needed to cover all required and important information as it relates to 
instruction and achievement of students.   
 
 
School Improvement: 
Our focus schools will be starting their improvement work with the assistance of Generation 
Ready.  A meeting is being set up to discuss specific needs and how they can best serve and 
assist our focus schools and their leaders.  The focus schools will also receive training this 
summer from Barbara Blackburn.  She is an expert on rigor in the classroom which helps 
students learn at high levels.  More technology has been purchased for the purpose of 
enrichment and engagement of students as they move forward in the global world.  The ratio 
of one to one technology with students has increased greatly.   
 

 

phone:  501­771­8025  |  fax:  501­771­8069  |  2700 Poplar Street, NLR, AR 72114  |  ratliffk@nlrsd.org 
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Executive Director’s Report
Student Services

In Student Services, 

Special Permission and Legal Transfer is over and we are now in the process of looking at 
projected numbers for next school year. Our goal is to communicate with parents about where 
their child will be attending school next school year as soon as possible. 

This year for Legal Transfer we are going to accept all the applicants that applied (80). This will 
do a couple of positive things for us. We will gain a significant amount of students which will 
help our budget, and we can end the Legal Transfer with PCSSD next year in the same year of 
our obligation to transport M to M and Magnet students. By doing this, we can communicate 
these at the same time. 

In the board package, you will find that I am presenting the Legal Transfer students for PCSSD 
again including all of the students/families that applied. Our mission in Student Services is to 
serve the students and families so that the students of the NLRSD are successful!

Micheal Stone 
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