

DALE STREET SCHOOL PROJECT UPDATE

November 2020



Project Update:

The Dale Street School Building Committee made a recommendation to the Medfield Board of Selectmen to select Option G.1 as the preferred alternative. The Board of Selectmen requested additional community input before voting. On October 14, 2020, a Public Forum was held to provide a comprehensive project overview and to request community input. As a result, a Wheelock School area Neighborhood Public Forum will be held to address neighborhood concerns with Option G.1 sited on the Wheelock School site. To maintain the Feasibility Study's extended schedule, a vote for a preferred option is required at the November 10, 2020 Board of Selectmen Meeting.

<https://www.medfield.net/dale-street-project>

DaleStreetSchoolProject@gmail.com

<https://www.facebook.com/Dale-Street-School-Building-Project-100171511502912/>

Upcoming Project Milestones

- 11/02/20 – Wheelock Area Neighborhood Public Forum
- 11/10/20 – Board of Selectmen Meeting – Vote on Preferred Option
- 11/23/20 – School Building Committee Meeting No. 18 – Review of Preferred Schematic Report (PSR)
- 12/01/20 – Draft of PSR to School Building Committee for review
- 12/09/20 – School Building Committee Meeting No. 19 – Vote on PSR Submission
- 12/18/20 Submit PSR to MSBA

