

DALE STREET SCHOOL PROJECT UPDATE

January 2021



Project Update:

On December 23, 2020, the Preferred Schematic Report (PSR) was submitted to the Massachusetts School Building Authority (MSBA). As a follow-up to the submission, there will be a MSBA Facilities Assessment Subcommittee Meeting on January 20, 2021. The focus of this meeting is for the Design Team to present the preferred option's building and site layout and how it supports and reinforces the District's Educational Plan. Preliminary Budgets will be discussed as well as the opportunities of the Model School Program.

During the month of February, a second Wheelock Neighborhood Forum is scheduled to address concerns from the first forum as well as cover topics which stem from the Wheelock Traffic Questionnaire Survey that was sent out on December 15, 2020 and will close on January 8, 2021.

<https://www.medfield.net/dale-street-project>

DaleStreetSchoolProject@gmail.com

<https://www.facebook.com/Dale-Street-School-Building-Project-100171511502912/>

Upcoming Project Milestones

- 1/06/21 – School Building Committee Meeting
- 1/07/21 – Communications Subcommittee Meeting
- 1/07/21 – Sustainability Subcommittee Meeting
- 1/08/21 – Wheelock Traffic Questionnaire Survey closes
- 01/20/21– MSBA's Facilities Assessment Subcommittee Review of the PSR
- 2/2/21– Wheelock Area Neighborhood Forum #2
- 02/11/21 – MSBA Board Review of the PSR
- TBD February/March – Sustainability Forum

