

# DALE STREET SCHOOL PROJECT UPDATE

October 2020



## Upcoming Project Milestones

- 10/14/20 –Public Forum
- Early November – Public Forum/Elm Street Neighborhood Residents
- Early November – Public Forum/Dale Street Neighborhood Residents
- Early November – Board of Selectmen Meeting - Vote on Preferred Solution
- 11/11/20 – Dale Street School Building Committee Meeting 19
- 12/16/20 – Dale Street School Building Committee Meeting 20 – Vote on PSR Submission to MSBA
- 12/29/20 - Submit PSR to MSBA

## Project Update:

Two very critical decisions have been made in the Preferred Schematic Report (PSR) phase. The 4-5 Grade Configuration was selected on August 27, 2020 by the School Committee and on September 16, 2020, the School Building Committee selected Wheelock as the preferred site along with the G1 Design Alternative as the Preferred Option to recommend to the Board of Selectmen for their final vote and approval. On September 22, 2020, the School Building Committee presented the Preferred Option to the Board of Selectmen. At this meeting, the Board of Selectmen decided to postpone the vote on the Preferred Option to engage the community further before making their decision. The next Public Forum is scheduled for October 14, 2020.

<https://www.medfield.net/dale-street-project>

[DaleStreetSchoolProject@gmail.com](mailto:DaleStreetSchoolProject@gmail.com)

<https://www.facebook.com/Dale-Street-School-Building-Project-100171511502912/>

