

Architect Selection Process – Timeline Draft

Board Determines Selection Process (Formal RFQ or Interview Selection)	May 10
Special Board Meeting to Review RFQ	May 17
Board Issues RFQ	May 19
Deadline to Submit Written Questions from Firms	June 4
Response to Any Questions or RFQ Amendments	June 11
Deadline for RFQ	June 21 at 12:00 PM
Committee Reviews and Evaluates RFQ (Selects Finalists)	June 24
Notification to Finalists	June 25
Committee Interviews Finalists	July 9
Board Approves Architect	July 12