



Date: April 20, 2023

Geneva Area CSD Board Office Addition to Media Center Project Update

1. GPD Group did a page turn of its schematic design stage drawings and specifications for the Project on February 27, 2023.
2. Hammond Construction prepared estimates for the schematic stage drawings and specifications for the Project submitted by GPD Group.
3. On April 12, 2023, Hammond Construction and GPD Group reviewed the schematic design stage submissions and estimates for the Project with District representatives.
4. In a resolution on April 19, 2023, the Board approved the schematic design stage submissions and estimates for the Project as aligning with the budget sufficiently for this stage in the Project and authorized the Project to proceed to the design development stage.
5. The goal is to have design development submissions for the Project for Board approval at its May 17, 2023 meeting.

