



Reconstruction Work at
 School District Buildings
 Cairo-Durham Central School District

December, 2018 Referendum - Tentative Project Schedule

Schedule to be refined as the scope of work develops

UPDATED 09/11/20

Task / Description	2018					2019												2020												2021												2022																											
	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D																
Pre-Referendum / Pre-Design Phase																																																																					
Community Presentations																																																																					
Vote Referendum																																																																					
Execute O/A Agreement																																																																					
Schematic Design Phase																																																																					
Design Development Phase																																																																					
Construction Documents Phase																																																																					
SED Review and Approval																																																																					
Bidding and Negotiation																																																																					
Project Award																																																																					
Construction Administration																																																																					
Post Construction / Closeout																																																																					
CSC - Filed with State Ed. Dept.																																																																					
Project Cash Flow Projection																																																																					

UPDATED CASH FLOW

