



CHANGE ORDER

TO: Gilchrist County School District
310 NW 11th Avenue
Trenton, FL 32693

DATE: 10/12/2021

ATTN: David Spencer

PROJECT: THS Phase 1 Parking Lot Improvements
Trenton, FL

CO NO.: 013
TYPE: Owner

PROJECT NO.: 2021-08

RE: Cut and dress up city water box in north parking lot

ORIGINAL CONTRACT VALUE:	\$ 703,249
TOTAL PREVIOUS APPROVED/PENDING CHANGE ORDERS:	\$ 149,726
CONTRACT + PREVIOUS APPROVED CHANGES:	\$ 852,975
AMOUNT OF THIS CHANGE ORDER:	\$ 1,402
TOTAL REVISED CONTRACT VALUE:	\$ 854,377

CO DESCRIPTION:

- Sawcut and dress up existing structure
- Form and pour 8" curb around existing water meter structure
- Final clean up and rub finish

NOTE: The Work defined by this Change Order Request shall conform to the provisions of the Prime Contract.

CONTRACTOR:

GRAY CONSTRUCTION SERVICES, INC.

DATE

CO APPROVED BY:

DATE



GENERAL CONTRACTORS • CONSTRUCTION MANAGERS

222 West Wade Street, Trenton, Florida 32693

352-463-3939 • Fax: 352-463-8098 • FL CGC #062854

www.gray-construction.com





CHANGE ORDER PROPOSAL (COP) No. 13 : Dress-up Water Box in North Parking Lot

Description: Dress-up Water Box in North Parking Lot

Date: October 12, 2021

Project: Trenton Middle High School Phase 1 Parking Lot Improvements

ITEM #	DESCRIPTION	SUB/SUPPLIER	TOTAL	UNIT	LABOR	MTL	SUB
1	SAWCUT AND DRESS UP EXISTING STRUCTURE FOR SMOOTH TRANSITION	Wilks Siteprep	\$173.00		-	-	173
2	FORM AND POUR 8" WIDE CURB AROUND WATER METER STRUCTURE	Wilks Siteprep	\$920.00		-	-	920
3	FINAL CLEAN UP AND DRESS UP	Wilks Siteprep	\$144.00				144
	SUB TOTALS		\$1,237.00		-	-	1,237

Sub-Total	\$1,237
Bonds	\$19
Insurances	\$19
Sub-Total	\$1,274
Overhead & Profit	\$127

TCHECK

\$1,402

Total Proposed

**Wilks Site Prep, Inc.**

License Numbers: CUC1225807 | CUC1225401

1726 East Wade Street

Trenton, Florida 32693

O: (352) 463-3009

C: (352) 275-8905 / (352) 231-1977

jwsiteprep@yahoo.com

crystal.jwsiteprep@gmail.com

QUOTE

Date: 10/12/2021

Quote No.: 2021-5912

PREPARED FOR:

Gray Construction Services, Inc.

Gray Construction Services, Inc.

222 West Wade Street

Trenton, Florida 32693

PROJECT LOCATION:

TRENTON HIGH SCHOOL

COR | CLEAN UP AT WATER METER

QTY	UOM	DESCRIPTION	UNIT PRICE	TOTAL
1	LS	SAWCUT AND DRESS UP EXISTING STRUCTURE FOR SMOOTH TRANSITION	\$173.00	\$173.00
1	LS	FORM AND POUR 8" WIDE CURB AROUND WATER METER STRUCTURE	\$920.00	\$920.00
1	LS	FINAL CLEAN UP AND DRESS UP	\$144.00	\$144.00

TOTAL: \$1,237.00**** PLEASE NOTE: ITEMS NOT EXPRESSLY STATED IN THIS PROPOSAL ARE NOT INCLUDED ****

By signing below, you hereby authorize Wilks Site Prep, Inc. to begin and perform work listed above, as discussed. You agree to pay upon completion of work performed.

Printed Name / Title

Signature / Date

If paying via credit card, please be aware of our 3.5% credit card processing fee that will be applied to final invoice.

THANK YOU!
WE APPRECIATE YOUR BUSINESS!

***** QUOTES ARE VALID FOR 30 DAYS *****