

LCAP Review 2014-15

Aug. – Nov.	Nov.-Jan.	Jan.-Feb.	Mar.-Apr.	Apr.-May	June
<p>Monitor Implementation and data collection</p> <p>Review Revised Template</p> <p>LCAP Timeline Established</p> <p>Principals review LCAP presentation in preparation for site presentations</p>	<p>Continue monitoring of implementation</p> <p>First Interim Budget presented, including LCFF</p> <p>School Site Parent, Student, Community meetings: review progress in meeting goals/gather input</p> <p>Establishment of LCAP Advisory Committee</p>	<p>Gather input from site, DAC & DELAC meetings</p> <p>LCAP Advisory Committee Reviews input and establishes priorities</p> <p>Writing team begins revision of plan</p>	<p>Complete revision of plan</p> <p>Present to DAC/DELAC for comment</p>	<p>Governing Board Workshop to review draft</p> <p>Public hearing and solicit recommendations and comments</p>	<p>Public Hearing if needed</p> <p>Board adopt LCAP (separate meeting from public hearing)</p> <p>LCAP submitted to SBCSS along with LEA's budget</p>