


DALE STREET SCHOOL PROJECT UPDATE

April 2020



Upcoming Project Milestones

- Quad Meeting – 04/07/20
 - Board of Selectmen
 - Warrant Committee
 - School Committee
 - School building Committee
- School Building Committee Meeting 04/22/20 (Open Meeting)

Completion of Preliminary Design Program (PDP) Phase:

On March 26, 2020, the School Building Committee voted to approve submission of the Preliminary Design Program (PDP) to Massachusetts School Building Authority (MSBA) for their review and comment. The PDP was submitted on March 27, 2020. The next phase in the process is the Preferred Schematic Report (PSR)

<https://www.medfield.net/dale-street-project>

Overview of the Preferred Schematic Report (PSR) Phase:

In the Preferred Schematic Report phase of the process, we will build upon the information gathered in the Preliminary Design Program phase. Site and building layout options considered in the PDP for the two sites and two grade configuration will be further explored, analyzed and narrowed to the best alternatives. The selected alternatives will be further developed and priced. From these alternatives, the preferred solution will be chosen and the rationale for the selection will be presented. The MSBA Board of Directors will then review and vote their support of the PSR.



MEDFIELD PUBLIC SCHOOLS



Respect * Compassion * Collaboration * Continuous Growth