

# DALE STREET SCHOOL PROJECT UPDATE

May 2020



## Project Update

The Preferred Schematic Report (PSR) Submission date has moved from July 8, 2020 to September 9, 2020. During these unprecedented times when virtual meetings are replacing face-to-face public forums, it was felt that additional time was needed to ensure that the community was informed and had ample opportunity to provide feedback on important decisions that must be made in the PSR Phase. The additional time will ensure that information is presented to the public for review, comment and question.

## Next Steps:

Two very important decisions need to be made during the PSR Phase to allow the Project to move forward. These decisions are the choice of grade configuration and site selection for the new school. To engage the public on these topics, the School Building Committee has formed the Communications Subcommittee to facilitate the dissemination of information to the public and to garner feedback via Online Community Forums, Informational Q & A Sessions and Public Surveys, among other avenues. The Communications Subcommittee will begin outreach in May and will be seeking the Public input.

<https://www.medfield.net/>

## **Upcoming Project Milestones**

- School Building Committee Meeting  
05/13/20 (Open Meeting)
- Online Community Forum & Informational Q & A Session  
05/19/20 (Open Meeting)
- Public Survey to be distributed to the public to garner feedback from the community on the Project  
05/20/20 (Online)
- School Committee vote on Grade Configuration  
06/04/20 (Open Meeting)
- School Building Committee vote on Site Selection  
06/10/20 (Open Meeting)



MEDFIELD PUBLIC SCHOOLS



Respect \* Compassion \* Collaboration \* Continuous Growth