Building Committee MSAD 49

March 16, 2023



MEETING AGENDA:

- 1. Project Schedule
- 2. Work Update
- 3. Work In-Progress
- 4. Design Updates



Design Development

Consultant Kick-Off

Design Team "Pull Plan" Meeting

Building Committee Meeting

50% Design Development

DOE Check-In

DD Cost Estimate State Fire Marshall Check-In

SLDA DEP & DOT Permit Submission

Building Committee Meeting

100 % Design Development

February 15

February 28

March 16

March 31

April 4

WORKING SCHEDULE

April 24 – May 8 April 27

May 15

May 18

May 25

WORK UPDATE:


- 1. Met with user groups again for more in-depth discussion around design of spaces
 - 1. Admin
 - 2. Guidance & Counselors
 - 3. Nurses
 - 4. Special Education
 - 5. Learning Commons & Technology
 - 6. Art
 - 7. Music




WORK IN PROGRESS:

- 1. Finalizing easement with CMP
- 2. DEP and DOT applications
- 3. Geotechnical Surveys
- 4. Topographical Survey
- 5. Technology Consultant Proposals












FLOOR PLAN - LEVEL 1
































BUILDING ELEVATIONS

BUILDING ELEVATIONS

