
Review of Expenditures to-date:
Expenditures: % Paid

District Bond Expenses 223,471.26$      100.0%
Technology/Site Computers 1,950,142.00$   95.5%
HVAC/Hugh Bish - Architect & Contractor 338,939.35$     100.0%

Whittier - Arch & Contractor 588,000.00$     100.0%
MMS - Arch & Contractor 657,002.41$      26.1%
Adams - Arch & Contractor 380,010.86$      90.2%
Lincoln - Arch & Contractor 119,414.52$       14.7%
Wood Hills - Arch & Contractor 449,436.33$     58.5%
Almor West Contractor -$                  0.0%
TMS Contractor -$                  0.0%

Roofs/MMS - Architect & Contractor 1,211,601.03$    100.0%
Edison- Architect & Contractor 226,712.83$      86.5%

Equipment/Instructional 377,524.30$     75.5%
Band and Strings Instruments 118,044.95$      100.0%
Maintenance 358,060.16$      71.6%

Textbooks 1,517,656.73$   100.0%
Transportation/Buses 3,222,073.82$  70.8%

11,738,090.55$ 

Encumbered but Not Paid: % Not Paid
District Bond Expenses -$                  0.0%
Technology/Site Computers -$                  0.0%
HVAC/MMS Arch & Contractor 1,857,220.59$   73.9%

Adams Arch & Contractor 41,329.14$        9.8%
Lincoln Arch & Contractor 690,985.48$     85.3%
Wood Hills Arch & Contractor 318,373.67$      41.5%
Almor West Contractor 52,712.04$        100.0%
TMS Contractor 22,068.00$       100.0%

Roofs/Adams - Arch & Contractor 14,940.00$        6.4%
Edison- Architect & Contractor 35,319.17$        13.5%

Equipment/Instructional -$                  0.0%
Maintenance 39,464.66$       7.9%

Textbooks -$                  0.0%
Transportation/Buses 1,250,196.00$   27.5%

4,322,608.75$  

Planned Expenditures % Unobligated
Technology/Site Computers 91,118.00$         4.5%
Equipment/Instructional 122,475.70$      24.5%

Maintenance 102,475.18$      20.5%
HVAC/MMS Arch & Contractor -$                  0.0%

Adams Arch & Contractor -$                  0.0%
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Lincoln Arch & Contractor -$                  0.0%
Wood Hills Arch & Contractor -$                  0.0%

Roofs/Adams - Arch & Contractor 219,000.00$      93.6%
Edison- Architect & Contractor -$                  0.0%

District Textbooks -$                  0.0%
Transportation/Buses 77,730.18$        1.7%

612,799.06$      

Fund Balance
2014 Bonds Solds - 6/12/2014 3,100,568.33$    
2015 Bonds Solds - 5/1/2015 1,925,000.00$    
2016 Bonds Solds - 3/1/2016 5,085,000.00$    
2017 Bonds Solds - 5/1/2017 4,470,000.00$    
2018 Bonds Solds - ?????? 3,775,000.00$    

18,355,568.33$  

Less Expenditures (11,738,090.55)$  
Less Encumbered Expenditures (4,322,608.75)$   

Total Expenditures (16,060,699.30)$ 

Ending Fund Balance 2,294,869.03$    

Fund Balance less all Pending Projects 1,682,069.97$    



Review of Expenditures to-date:
Expenditures: % Paid

District Wide/Corrections 35,496.75$       100%
Bldgs/Windows - LHS/Architect/Contract 457,681.57$      21%
Bldgs/Windows - EHS/Architect/Contract 1,613,657.70$   99%
Bldgs/Windows - MHS/Architect/Contract 200,121.84$      25%
Equipment/Secondary Security System 678,571.70$      100%
Grounds Repair & Renovations (Playgrounds/Fences) 775,421.30$      99%
District Vehicles 38,000.00$       100%

3,798,950.86$  

Encumbered but Not Paid: % Not Paid

Bldgs/Windows - LHS/Architect/Contract 1,682,802.43$   79%
Bldgs/Windows - EHS/Architect/Contract 19,063.36$        1%
Bldgs/Windows - MHS/Architect/Contract 606,678.16$      75%
Bldgs/Windows - Douglass/Architect 65,000.00$       9%
Equipment/Secondary Security System -$                  0%
Grounds Repair & Renovations (Playgrounds/Fences) 11,275.00$        1%
District Vehicles -$                  0%

2,384,818.95$   

Planned Expenditures
Bldgs/Repair & Renovations 565,489.05$     
Bldgs/Windows/LHS -$                  0%
Bldgs/Windows/MHS -$                  0%
Bldgs/Windows/Douglass 625,983.00$     91%
Bldgs/Roofs -$                  
Grounds Repair & Renov (Fencing) $993,588.09

2,185,060.14$   

Fund Balance
FY15 Sales Tax Collected 833,333.32$              
FY16 Sales Tax Collected 2,499,999.96$           
FY17 Sales Tax Collected 2,499,999.96$           
FY18 Projected Sales Tax Collections $2,535,496.71

8,368,829.95$           

Less Expenditures (3,798,950.86)$          
Less Encumbered Expenditures (2,384,818.95)$           

Total Expenditures (6,183,769.81)$           

Ending Fund Balance 2,185,060.14$             
Fund Balance less all Pending Projects 0.00$                          
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