
You are likely wondering why you have not yet seen signs of dirt being moved outside of the

Primary School building since the groundbreaking.  However, if you were inside the building, you

would see the work that has had to be done before any work outside could occur.  

As you can imagine, when adding on to a building, different permits and permissions have to be

sought.  Before we could be approved to begin work outside of the building, we were required to

create a new egress (an emergency exit out of the building).  The door at the end of the 3rd grade

hallway needs to be blocked off before construction; that exit is the link between the existing

building and the new fourth grade classrooms and STEAM education classroom.  The fire marshal

would not approve that the wall at the end of the 3rd grade hallway could get built prior to

creating an alternate emergency exit for the duration of the project.  

As you can see in the pictures below, the fire marshal required us to use the library as the new

exit, but the library door had to be turned around so that it opened into the library, a special

pathway away from the building and new exit had to be created, new emergency exit signs had to

be hung.  

There’s so much happening in our Primary School before the holidays, like our Christmas market

where students can buy special gifts for loved ones.  The library was all set up for this big event

and the construction company had to work around the building’s day to day activities.  So just

last week, they were able to get in and get to work.  

As of today, the wall is built and work can begin outdoors.  We appreciate all the staff, students,

Mr. Russell, our library specialist, and Mr. Sportel for working around the indoor construction.  

We look forward to seeing the progress continue.  
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If you have driven past the back of the high school on 37th street, you might have been

surprised by how much earth has already been moved.  Unlike the primary school project, the

field work could start right away as it has no impact on the day to day operations of the school.

Currently the excavating company is creating a bern at the edge of the school district property

line.  By not having to haul all the dirt away, the company saved the district approximately

$70,000.  With the costs of labor and materials, this was a much needed savings opportunity.  

HIGH SCHOOL ATHLETIC FIELD UPDATE

Once the ground freezes, work will slow or even stop
until some time in March.  However, the calendar for the
project is still on time for the classrooms to be ready by
the start of next school year, and the athletic field
sometime during the fall sports season.  


