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Date: April 20, 2023 

 
Geneva Area CSD Board Office Addition to Media Center Project Update 

 
 

1. GPD Group did a page turn of its schematic design stage drawings and 
specifications for the Project on February 27, 2023. 
 

2. Hammond Construction prepared estimates for the schematic stage drawings 
and specifications for the Project submitted by GPD Group. 
 

3. On April 12, 2023, Hammond Construction and GPD Group reviewed the 
schematic design stage submissions and estimates for the Project with District 
representatives. 
 

4. In a resolution on April 19, 2023, the Board approved the schematic design stage 
submissions and estimates for the Project as aligning with the budget sufficiently 
for this stage in the Project and authorized the Project to proceed to the design 
development stage. 
 

5. The goal is to have design development submissions for the Project for Board 
approval at its May 17, 2023 meeting. 
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