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THE EAST MEADOW SCHOOL DISTRICT BOND: 
PHASE ONE	

•  W.T. Clarke  
•  Skylights, roof area replacements             $4,461,600  
•  Replace walk-in refrigerator               $240,000 
•  Tennis court replacement (6)                          $600,000 

•  McVey 
•  Roof area replacement 2018                           $2,300,000  

•  W.T. Clarke (Campo)  
•  New multi sport field                   $700,000 
•  New track w/ drainage                $1,000,000 

•   E.M.H.S. 
•  Skylights, roof area replacements              $4,137,625 
•  Replace walk-in refrigerator     $100,000  
•  Replace tennis courts (8)            $550,000 

•  Phase One Subtotal               $14,089,225* 
 *=Plus Soft Costs   



PROJECTS:	BEFORE	VIEW		
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BOND TIME LINE 

Phase 1 

Letter of Intent to NYSED 4/2017 

Plans & specification's to NYSED 6/2017 

NYSED approved 10/2017 

Advertise phase 1 public bid in Newsday 11/29/17 

Bid date  12/18/17 

BOE resolution to accept bids 02/15/18 

Projects will start in early 2018 Complete Phase 1 by the end of summer 
2018 



THE EAST MEADOW SCHOOL DISTRICT BOND: 
PHASE TWO	

Barnum 

Roof: Warrantees expire in 2018 $1,450,000 

Air handling and ventilation equipment: Replace with energy efficient, 
digitally controlled fans. Replace gym ventilation units, Social Worker, Band, 
141, 142, 143, 144, need mechanical fresh air. 

$535,000 

Bowling Green 

Air handling and ventilation equipment: Replace original gym H &V units, 
mechanical ventilation as required in rooms 400d, 209a, 209b, and psychology  
room. 

$565,000 

Roofs: Replacement program scheduled with warrantees expiring in 2018. $3,150,000 

W.T. Clarke (Campo) District: New bleachers $600,000 

District: Prefabricated concession building with bathrooms and storage $400,000 

W.T. Clarke HS District: Wenger music room $49,000 



THE EAST MEADOW SCHOOL DISTRICT BOND: 
PHASE TWO	

E.M.H.S. 

Air Handling and Ventilation Equipment: Replace original exhaust fans, with new energy 
efficient, U.V.'s, installed in lieu of baseboard heat. $860,000 

Heat generating systems: If U.V's are added to "H" wing for ventilation, upgrade our boiler to 
handle enlarged load. digitally controlled fans. Replace gym ventilation units. $200,000 

District: Wenger Music Room $65,000 

District: Renovate concession stand /storage new electrical service and plumbing. $85,000 

McVey 
Air handling and ventilation equipment: Original classrooms have radiant heat, abandon and 
install new U.V.’s to provide mechanical ventilation. Replace gym ventilation units, rooms 121a,
135, and 137 install mechanical ventilation. 

$1,475,000 

Meadowbrook 

 
Playgrounds and playground safety: Fiber replacement at play structures and asphalt basketball 
court replacement. 

$75,500 

Roof : Recommend replacement of roof areas that will start to expire in 2018. $250,000 



THE EAST MEADOW SCHOOL DISTRICT BOND: 
PHASE TWO	

Parkway 

Roof: Recommend replacing the existing EPDM section over rooms 310, 311, 313, & 
library. $210,000 

Air handling and ventilation equipment: Replace original exhaust fans with new energy 
efficient, digitally controlled fans.              $100,000 

Woodland 

Roof: Recommend replacing as warrantees expire in 2018. $3,270,000 
Air handling and ventilation equipment: Replace original exhaust fans, with new 
energy efficient, digitally controlled fans. Refurbish gym ventilation units. Rooms 109, 
119, 217, 245, 201a, 201, need mechanical ventilation added. 

$550,000 

W.T. Clarke 
Air handling and ventilation equipment: Replace original exhaust fans, with new 
energy efficient, digitally controlled fans. Recommend refurbishing heating & 
ventilation systems in the gym, new wrestling room, and new weight room. 

$600,000 

  Phase 2 subtotal $14,389,500* 

* 
*=Plus soft costs 



PHASE	2	PROJECTED	TIMELINE	

Phase 2 Projected timeline 
Phase 2 Specifications are in final review Anticipate NYSED submittal in February of 

2018 

Phase 2 Project approval  date July of 2018 

Prospective bid date for phase 2 Late summer of 2018 

Construction to take place Summer of 2019  



THE EAST MEADOW SCHOOL DISTRICT BOND: 
PHASE THREE	

All District: Air condition district-wide (lunch rooms/APR's) $3,700,800 

District-wide 

electrical infrastructure upgrades: To address capacity issues attributable to increased air 
conditioning, technology, and safety projects $1,600,000 

District: 21st Century advanced research initiative district-wide for K12 $700,000 
W.T. Clarke District: Pilot solar roof installation, with lobby display  $48,000 

E.M.H.S. 

District: Renovate multi-sport field (inside of track) $400,000 
District: Renovate soccer field (In baseball outfield) $450,000 
District: Renovate softball field (near tennis courts) $350,000 
District: Renovate practice field (field hockey, football, soccer) $400,000 
District: Pilot solar roof installation, including lobby display board $48,000 
District: Track renovation $390,000 

Woodland District: New field (field hockey, football, lacrosse, soccer) $400,000 
  Phase 3  Sub Total $8,486,800 

*=Plus Soft Costs 



All 
Water filtering fountain/bottle filling stations/
installation upgrade $480,000 

W.T. Clarke 
H.S. REACH initiative 

$50,000 

Construction Cost Total of all proposed items 
*Construction Soft Costs (18%) 

Total Cost of All Projects (Including all Soft Costs) 

$37,495,525 

$6,749,195* 

$44,244,720 

THE EAST MEADOW SCHOOL DISTRICT BOND: 
PHASE THREE	



THE EAST MEADOW SCHOOL DISTRICT BOND: 
PHASE THREE	

Phase 3  

Plans & specifications to NYSED September of 2019 

Construction to take place Summer of 2020 


