

Williston Basin School District #7 Attendance Boundaries Phase Process

Phase 1 (Spring 2023):

- Create attendance area ONLY for Missouri Ridge K-5 Enrollment
- Utilize elementary facility capacity efficiently to relieve over-capacity challenges at Hagan Elementary

Tentative Timeline:

- *March 2023: RSP completes 2022/23 Enrollment Analysis*
- *March to April 2023: RSP begins drafting boundary concept(s) for Missouri Ridge Elementary (to serve K-5)*
- *April 2023: Administration provides feedback on Missouri Ridge boundary concept(s)*
- *April 26-27: Public input opportunities for feedback on Missouri Ridge boundary concept(s)*
- *May 2023: BOE approves Missouri Ridge boundary for implementation in 2023/24 school year*

Phase 2 (Fall 2023 and Spring 2024):

- Contingent on bond passing in fall 2023
- Create long-term elementary boundaries to go into effect when two new elementary schools are built.
- Reduce/remove modular classrooms from elementary buildings

Tentative Timeline:

- *Fall 2023: Bond vote*
- *Fall 2023 to Spring 2024: Comprehensive boundary study*
- *Spring 2024: BOE vote on boundaries to implement in 2025/26 school year*

[View WBSD7 Strategic Plan](#)