



# HURON VALLEY SCHOOLS 2020 Bond Program


## Bid Pack #5 - Construction Progress Update

8/1/22

### Apollo Early Childhood Center



Motor Skills Room with Zig-Zag wall painted, and ceiling grid being put in place.



Multi-Purpose Room Zig-Zag ceiling grid, ceiling tiles and lights being put into place.




## HURON VALLEY SCHOOLS 2020 Bond Program


Bid Pack #5 - Construction Progress Update

8/1/22

### Apollo Early Childhood Center



Flooring moisture protection down in areas that needed extra protection.



Flooring being put down in the hallway areas.



# **HURON VALLEY SCHOOLS 2020 Bond Program**

## **Bid Pack #5 - Construction Progress Update**

8/1/22

### **Apollo Early Childhood Center**



Smart Boards are being installed in the classrooms.





# HURON VALLEY SCHOOLS 2020 Bond Program

## Bid Pack #5 - Construction Progress Update

8/1/22

### Country Oaks Elementary School



Multi-Purpose room being painted.



New paint in one of the classroom areas.




# **HURON VALLEY SCHOOLS 2020 Bond Program**

## **Bid Pack #5 - Construction Progress Update**

8/1/22

### **Country Oaks Elementary School**



New paint and ceiling tiles in one of the hallway areas.



Wall outside of the secured entry in the hallway ready for paint and benches.



# HURON VALLEY SCHOOLS 2020 Bond Program

## Bid Pack #5 - Construction Progress Update

8/1/22

### Heritage Elementary School



New paint in the multi-purpose room.



New paint along with new carpet in one of the classroom areas.





# HURON VALLEY SCHOOLS 2020 Bond Program

## Bid Pack #5 - Construction Progress Update

8/1/22

### Heritage Elementary School



Lockers being painted along with the corridor walls.



New flooring being installed in the technology room  
off the media center.



# HURON VALLEY SCHOOLS 2020 Bond Program

## Bid Pack #5 - Construction Progress Update

8/1/22

### Kurtz Elementary School



New outside sign is installed



New cabinets in the media center are being set





# HURON VALLEY SCHOOLS 2020 Bond Program


## Bid Pack #5 - Construction Progress Update

8/1/22

### Kurtz Elementary School



New masonry walls are being built at entrance  
into the Flex Lab



Walls going up around a new doorway in the  
entrance area.



# **HURON VALLEY SCHOOLS 2020 Bond Program**

## **Bid Pack #5 - Construction Progress Update**

8/1/22

### **Kurtz Elementary**



Hard tile is being installed in the Clinic Toilet in the Secured Entry Addition.



# HURON VALLEY SCHOOLS 2020 Bond Program

## Bid Pack #5 - Construction Progress Update

8/1/22

### Spring Mills Elementary School



New school sign has been set.



New light pole base and underground conduit for power cable





# HURON VALLEY SCHOOLS 2020 Bond Program

Bid Pack #5 - Construction Progress Update

8/1/22

## Spring Mills Elementary School



Ramp wall foundations for the Gymnasium and Classroom addition being formed



Parapet framing and tectum roof panels are in place for canopy at the new secured entrance addition



# HURON VALLEY SCHOOLS 2020 Bond Program

## Bid Pack #5 - Construction Progress Update

8/1/22

### Spring Mills Elementary School



New flooring being installed in a classroom



New ceiling grid and lights in the classroom area.  
Casework is ready to be installed.