

# **MILAN C-2 SCHOOL DISTRICT**

## ***BETTER MC2 – PROJECT 2020 -----*** December 2019 – UPDATE



The weather has been noticeable over the past few week and has delayed the process a bit; but overall – the Contractors are still on pace with the project's completion. Remember, the project did not officially start until the OCTOBER 7<sup>th</sup>, 2019. As we approach two (2) months of work, the site looks considerably different than it did at the beginning of the school year.



\*\*\*This is a picture facing Northeast from the Gym Breezeway\*\*\* You can see the massive amount of excavation and site clearing.



\*\*\*This is a picture facing Northwest from the southeast side of the fence\*\*\* This displays the large drop in grade from the new structure to Market street (nearly 7 feet).

# **MILAN C-2 SCHOOL DISTRICT**

**BETTER MC2 – PROJECT 2020 -----** December 2019 – UPDATE



\*\*\*This is a picture facing Northwest from the southeast side of the fence\*\*\* The wooden frames are temporary items to allow for leveling to take place.



\*\*\*This is another picture facing east from the Gym Breezeway\*\*\* It specifically shows the setting of REBAR for the footings of the KITCHEN.

The schedule calls for the concrete to be completed by the end of January 2020. The masonry and metal building are scheduled to begin in the beginning of February.

Once these tasks begin, the actual structure will begin taking 'shape'. Remember, the new Cafeteria/Commons area is slated to hold 225 students for a lunch/breakfast session; allowing us to decrease our lunch shifts from five (5) sessions to three (3) sessions. The new Gymnasium will hold nearly 1000 spectators for gym contests and overall, the NEW CONSTRUCTION will amount to 22,400 square feet.

The renovation work will not begin until the Summer of 2020 – and will start after school concludes. The first part of the work will likely be in the current 3<sup>rd</sup>/4<sup>th</sup> grade hall way. Summer School will take place in the High School building. The current cafeteria/kitchen will be used for this year's Summer School and as soon as the session completes (in mid-June 2020), the renovations in these areas will begin immediately.

There are still many things to work through (Weight-Training room; Library-Media Center furnishings; and Scoreboard options); but all in all – the project is progressing nicely.

Please do not hesitate to contact Dr. Yocom with any questions – [byocom@milan.k12.mo.us](mailto:byocom@milan.k12.mo.us) or 660-265-4414 Ext. 1.