MAY 2018 DOGAN CAMPUS TRANSITION REPORT

STUDENTS

- 6th/7th Parents and students introduced to Boulter, Hogg, Moore admin staffs on April 5th
- NEW STUDENT ORIENTATIONS ALL CAMPUSES IN AUGUST
- QUALIFYING STUDENTS INDUCTED INTO NJHS AT DOGAN WITH MEMBERSHIP CARRYING OVER TO NEW SCHOOL
- TRANSITION OF SCHEDULE REQUESTS AND COURSE OPTIONS
- INVENTORY OF AVAILABLE TECHNOLOGY, PROGRAMMING, AND RESOURCES FOR DISTRIBUTION TO RECEIVING CAMPUSES BASED ON NEED
- ADDITIONAL, DEDICATED, DISTRICT LEVEL ADMINISTRATIVE SUPPORT FOR DOGAN STUDENTS ON NEW CAMPUSES

FACILITIES

- SALE OF ALL PORTABLE BUILDINGS (COMPLETED)
- SCHEDULED MOVING STUDENT FURNITURE FROM PORTABLES TO CALDWELL JUNE 5TH.
- Scheduled the disconnect of utilities/ to portables only by June 15^{TH}
- PORTABLES TO BE REMOVED BETWEEN JUNE 15TH AND JUNE 29TH
- WILL KEEP CUSTODIANS ON CAMPUS AND DEEP CLEAN EXISTING BUILDING IN PREPARATION FOR NEXT YEAR
- FACILITIES MEETING WITH ARCHITECTS TO DETERMINE OPTIONS FOR POSSIBLE UPGRADES/CONCEPTUAL BUDGETS
- Technology devices being inventoried and collected
- Text books being inventoried and collected
- RECORDS MANAGEMENT CONDUCTING INVENTORY AND COLLECTING
- FACILITIES/CUSTODIAL SERVICES WILL MAINTAIN BUILDING AND GROUNDS UNTIL DIRECTED OTHERWISE

HUMAN RESOURCES

- 3 CERTIFIED STAFF AND 3 PARAPROFESSIONALS REMAIN TO BE PLACED
- ANTICIPATE TO HAVE THEM ALL IN POSITIONS BY JUNE 7
- 6 CERTIFIED STAFF UNDER CONTRACT HAVE BEEN ASSIGNED AS VISITING TEACHERS TO FILL POSSIBLE LONG TERM VACANCIES AS NEEDED

QUESTIONS