

**ROCKLAND PUBLIC SCHOOLS  
ROCKLAND, MASSACHUSETTS**

**SCHOOL BUILDING PROJECT COMMITTEE MEETING  
OPM SELECTION SUB-COMMITTEE  
FRIDAY, MARCH 2, 2018, 9:00 AM  
ROCKLAND HIGH SCHOOL  
ASSISTANT SUPERINTENDENT'S OFFICE**

The School Building Project OPM Selection Sub-Committee met on Friday, March 2, 2018, at 9:00 AM in the Rockland High School Assistant Superintendent's Office. Committee members present: Mark Shom, Director of Facilities; Richard Penney, Chairman Building Committee; Jared Valenzola, previous building committee member; Ed Kimball, Chairman of Rockland Selectmen; and Colleen Forlizzi, Assistant Superintendent of Schools.

On a motion by Mr. Valenzola, seconded by Mr. Penney, unanimous, the meeting reconvened.

The Committee met and discussed negotiation for an OPM contract with PMA Consultants. An analysis was made on PMA team members and amount of hours being put into the project. All costs seemed reasonable. A phone call was made to PMA to explain the 19 month process and discussion about an extension of services if needed. The proposal was accepted as presented with no further negotiations needed.

On a motion by Mr. Valenzola, seconded by Mr. Penney, unanimous, the meeting adjourned at 9:45 AM