ROCKLAND PUBLIC SCHOOLS
ROCKLAND, MASSACHUSETTS

SCHOOL BUILDING COMMITTEE MINUTES
THURSDAY, MAY 17, 2018, 6:00 PM
ROCKLAND HIGH SCHOOL LIBRARY

The School Building Project Committee met on Thursday, May 17, 2018, at 6:00 PM in the Rockland
High School Library. Committee members present were: Danielle Biggins, elementary parent; Mark
Shom, Director of Facilities; Donna Lamb, Executive Assistant; Christine Flaherty, elementary parent;
Jared Valanzola, previous building committee member; Alan Cron, Superintendent of Schools;
Jessica Carpine, elementary parent; Emily Harrison, at large member; Ashley Cutter, preschool
parent; Daniel Biggins, Chairman of Rockland School Committee; Ed Kimball, Chairman of Rockland
Selectmen; Richard Phelps, Vice Chairman of School Building Committee and Richard Penney,
Chairman Building Committee.

Members absent were: Colleen Forlizzi, Assistant Superintendent of Schools; Christopher Burnieika,
Alumni/Assistant Manager WRPS; Allan Chiocca, Town Administrator; Patricia Pierce, at-large
member, local realtor; Michelle Scheufele, Principal Jefferson School; Julie Shaffer, Member of
Finance Committee; Tom Mills, member, Rockland School Committee; Doug Walo, Capital Planning
Committee member.

Eric Hart, Town Accountant; Jill Maroney, School Committee; Megan Murphy, Matt Gulino and Sean
Burke from PMA Consultants were present in the audience.

Mr. Penney opened the meeting.

On a motion by Mr. Phelps, seconded by Mr. Valanzola, unanimous, the minutes of meeting of
Thursday, March 15, 2018 were approved.

Ms. Murphy outlined the outreach goals for marketing and social media. Some of the ways they
would like to reach people were through digital - website, social media and video; in print through
brochures, flyers, posters and presentations; and in person at town, school and sports events. Ms.
Murphy showed a PowerPoint about these areas. A group was formed of Mr. Hart, Ms. Harrison,
Mrs. Biggins and Mr. Valanzola to meet and layout a timeline to share with families and the people of
Rockland as to where we are in the feasibility process.

The architect selection is ongoing with six companies responding. The designer selection panel will
take place at the MSBA on June 5th and 19th with the three town representatives: Dr. Cron, Mr.
Kimball and Mr. Shom. They will meet and highlight the pros and cons of each company that
responded and find the best fit for Rockland.

The next meeting is scheduled for Thursday, June 21, 2018 at 6:00 PM at the Rockland High School
Library.

On a motion by Mr. Phelps, seconded by Mr. Biggins, unanimous, the meeting adjourned at 7:00 PM.



