ROCKLAND PUBLIC SCHOOLS
ROCKLAND, MASSACHUSETTS

SCHOOL BUILDING COMMITTEE MINUTES
THURSDAY, NOVEMBER 8, 2018, 5:00 PM
ROCKIAND HIGH SCHOOL LIBRARY

The School Building Project Committee met on Thursday, November 8, 2018, at 5:00 PM in the
Rockland High School Library. Committee members present were: Christopher Burnieika,
Alumni/Assistant Manager WRPS; Donna Lamb, Executive Assistant; Christine Flaherty, elementary
parent; Jared Valanzola, previous building committee member; Alan Cron, Superintendent of
Schools; Jessica Carpine, elementary parent; Daniel Biggins, Chairman of Rockland School
Committee; Richard Phelps, Vice Chairman of School Building Committee; Michelle Scheufele,
Principal Jefferson School; Danielle Biggins, elementary parent; Jane Hackett, Business
Administrator; Mark Shom, Director of Facilities; Julie Shaffer, Member of Finance Committee and
Richard Penney, Chairman Building Committee.

Members absent were: Colleen Forlizzi, Assistant Superintendent of Schools; Patricia Pierce, at-large
member, local realtor; Emily Harrison, at large member; Doug Walo, Capital Planning Committee
member; Ashley Cutter, preschool parent; Larry Ryan, Rockland Selectmen Chairman; and Tom
Mills, Secretary, Rockland School Committee.

Emma Fischer and Lorraine Finnegan, SMMA; Jill Maroney, School Committee; Sean Burke, Chad
Crittenden and Matt Gulino from PMA Consultants were present in the audience.

Mr. Penney opened the meeting at 5:00 PM.

On a motion by Mr. Phelps, seconded by Mr. Biggins, unanimous, the minutes of meeting of
Thursday, October 18, 2018 were approved.

Ms. Fischer and Ms. Finnegan from SMMA presented a PowerPoint on the nine possible sites
proposed for the school building. After a brief discussion, on a motion by Mr. Burnieika, seconded by
Mr. Biggins, unanimous, the committee voted to get costs for option 3 - Jefferson add/reno, Memorial
Park new construction, Options 5a & 5b Memorial Park and option gb - Reed Street new construction
with three stories.

On a motion by Mr. Phelps, seconded by Mr. Burnieika, unanimous, the committee voted on the
submissions of the PDP to the MSBA.

In the PowerPoint presentation they showed the space summary for the 760 students with a square
footage of 120,200 which is 10,000 square feet above what is required for 760 students. The project
cost would be in the 50 to 80 million dollar range. This would not include off site work. Any field
would be natural turf.

They would continue into the PSR development and work on a date in December to meet to vote.

On a motion by Mr. Burnieika, seconded by Mr.Biggins, unanimous, the meeting adjourned at 5:37
PM.






