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The School Building Project Committee met on Thursday, March 15, 2018, at 6:00 PM in the                

Rockland High School Library. Committee members present: Michelle Scheufele, Principal Jefferson           

School; Danielle Biggins, elementary parent; Julie Shaffer, Member of Finance Committee; Mark            

Shom, Director of Facilities; Donna Lamb, Executive Assistant; Christine Flaherty, elementary parent;            

Patricia Pierce, at-large member, local realtor; Jared Valanzola, previous building committee           

member; Alan Cron, Superintendent of Schools; Colleen Forlizzi, Assistant Superintendent of           

Schools; Jessica Carpine, elementary parent; Emily Harrison, at large member; Ashley Cutter,            

preschool parent; Doug Walo, Capital Planning Committee member; Daniel Biggins, Chairman of            

Rockland School Committee and Ed Kimball, Chairman of Rockland Selectmen.  

 

Members absent were: Tom Mills, member, Rockland School Committee; Richard Phelps, Vice            

Chairman of School Building Committee, Rockland School Committee; Christopher Burnieika,          

Alumni/Assistant Manager WRPS; Richard Penney, Chairman Building Committee; Allan Chiocca,          

Town Administrator; Brian Hughes, member Capital Planning Committee. 

 

Megan Murphy was present in the audience. 

 

On a motion by Mr. Valanzola, seconded by Dr. Cron, unanimous, Mr. Biggins was appointed               

temporary Chairman for the meeting. 

 

On a motion by Mrs. Forlizzi, seconded by Mr. Valanzola, unanimous, the meeting was opened. 

 

On a motion by Mr. Valanzola, seconded by Mrs. Pierce, unanimous, the minutes of meeting of                

Thursday, January 18, 2018 were approved. 

 

Mrs. Forlizzi stated that the following actions were completed: 

 

January 31 - RFS appears in Central Register and Patriot Ledger 

February 8 - Information meeting and site inspection with OPMs 

February 9 - Progress Payment (Pro-Pay) Training with MSBA 

February 12 - Last day for questions from potential Respondents 

February 14 -Responses to RFS due to Rockland Public Schools 

February 15 - Building Committee - Selection Committee Meeting 

February 23 - Respondents short-listed  

February 28- Interview short-listed Respondents 

March 2 - Negotiate with selected Respondents 

 



March 7 - Final selection submitted to MSBA for review and approval 

 

The following actions are still to be completed: 

 

April 2 - Anticipated MSBA OPM review panel meeting 

April 20 - Anticipated execution of contract 

 

Dr. Cron told he Committee that they would be having a Business Breakfast on Wednesday, April 4th                 

at 7:30 AM in the Rockland High School cafeteria. There will not be an April 19th School Building                  

Committee meeting. 

 

After the OPM review, they will be able to hire an architect.  

 

The next meeting will be Thursday, May 17,  2018 at 6:00 PM at the Rockland High School Library. 

 

On a motion by Mr. Valanzola, seconded by Mrs. Shaffer, unanimous, the meeting adjourned at 6:26 

PM. 

  

 

 

 


