ROCKLAND PUBLIC SCHOOLS
ROCKLAND, MASSACHUSETTS

SCHOOL BUILDING COMMITTEE MINUTES
THURSDAY, MARCH 15, 2018, 6:00 PM
ROCKIAND HIGH SCHOOL LIBRARY

The School Building Project Committee met on Thursday, March 15, 2018, at 6:00 PM in the
Rockland High School Library. Committee members present: Michelle Scheufele, Principal Jefferson
School; Danielle Biggins, elementary parent; Julie Shaffer, Member of Finance Committee; Mark
Shom, Director of Facilities; Donna Lamb, Executive Assistant; Christine Flaherty, elementary parent;
Patricia Pierce, at-large member, local realtor; Jared Valanzola, previous building committee
member; Alan Cron, Superintendent of Schools; Colleen Forlizzi, Assistant Superintendent of
Schools; Jessica Carpine, elementary parent; Emily Harrison, at large member; Ashley Cutter,
preschool parent; Doug Walo, Capital Planning Committee member; Daniel Biggins, Chairman of
Rockland School Committee and Ed Kimball, Chairman of Rockland Selectmen.

Members absent were: Tom Mills, member, Rockland School Committee; Richard Phelps, Vice
Chairman of School Building Committee, Rockland School Committee; Christopher Burnieika,
Alumni/Assistant Manager WRPS; Richard Penney, Chairman Building Committee; Allan Chiocca,
Town Administrator; Brian Hughes, member Capital Planning Committee.

Megan Murphy was present in the audience.

On a motion by Mr. Valanzola, seconded by Dr. Cron, unanimous, Mr. Biggins was appointed
temporary Chairman for the meeting.

On a motion by Mrs. Forlizzi, seconded by Mr. Valanzola, unanimous, the meeting was opened.

On a motion by Mr. Valanzola, seconded by Mrs. Pierce, unanimous, the minutes of meeting of
Thursday, January 18, 2018 were approved.

Mrs. Forlizzi stated that the following actions were completed:

January 31 - RFS appears in Central Register and Patriot Ledger
February 8 - Information meeting and site inspection with OPMs
February 9 - Progress Payment (Pro-Pay) Training with MSBA
February 12 - Last day for questions from potential Respondents
February 14 - Responses to RFS due to Rockland Public Schools
February 15 - Building Committee - Selection Committee Meeting
February 23 - Respondents short-listed

February 28- Interview short-listed Respondents

March 2 -  Negotiate with selected Respondents



March 7-  Final selection submitted to MSBA for review and approval

The following actions are still to be completed:

April 2 - Anticipated MSBA OPM review panel meeting

April 20 -  Anticipated execution of contract

Dr. Cron told he Committee that they would be having a Business Breakfast on Wednesday, April 4th
at 7:30 AM in the Rockland High School cafeteria. There will not be an April 19th School Building
Committee meeting.

After the OPM review, they will be able to hire an architect.

The next meeting will be Thursday, May 17, 2018 at 6:00 PM at the Rockland High School Library.

On a motion by Mr. Valanzola, seconded by Mrs. Shaffer, unanimous, the meeting adjourned at 6:26
PM.



