ROCKLAND PUBLIC SCHOOLS
ROCKLAND, MASSACHUSETTS


SCHOOL BUILDING COMMITTEE MINUTES
THURSDAY, AUGUST 22, 2019, 6:00 PM
ROCKLAND HIGH SCHOOL LIBRARY

 
The School Building Project Committee met on Thursday, August 22, 2019, at 6:00 PM in the Rockland High School Library. Committee members present were:  Mark Shom, Director of Facilities; Richard Penney, Chairman Building Committee; Alan Cron, Superintendent of Schools; Christopher Burnieika, Alumni/Assistant Manager WRPS; Jared Valanzola, Previous Building Committee; Christine Flaherty, elementary parent; Jill Maroney, Rockland School Committee Chairman; Doug Walo, Capital Planning Committee member; Michelle Scheufele, Principal Jefferson School; Jane Hackett, Business Administrator; Julie Shaffer, Member of Finance Committee; and Tim Haynes. 

Members absent were: Patricia Pierce at-large member, local realtor; Jessica Carpine; elementary Parent/PAC; Emily Harrison, at large member; Richard Phelps Vice Chairman of School Committee;  Danielle Biggins, non voting member; Ashley Cutter, preschool parent; Michael O’Loughlin, Chairman of Rockland Board of Selectmen; Colleen Forlizzi, Assistant Superintendent  and Doug Lapp, Town Administrator.

Other in attendance were: Members from SMMA and PMA; Donna Lamb, Executive Secretary 

Mr. Penney called the meeting to order at 6:0o PM.

On a motion by Mr. Valanzola, seconded by Mr. Burnieika, unanimous, the minutes of the meeting of Thursday, July 18, 2019 were approved.

Mr. Penney asked for a meeting on Thursday, September 5, 2019 to vote on the budget for the School Building Project.

Chairman Penney said a Special Town meeting will be held on Monday, December 2, 2019 and an election would be held on Saturday, December 21, 2019 for approval of the School Building Project.

Matt Gulino from PMA Consultants had two estimators , Miyakoda and PM&C which were very close on their estimates.  Site development was the largest increase.

The total project budget is $89,862,496.  The reimbursement from MSBA is $33.8 million and Rockland’s responsibility is $55.2 million.

The Schematic Design Alternates were discussed.   On a motion by Mr. Penney, seconded by Mr. Walo, the alternates were approved.

Mr. Penney will find out the bond rates for the Town.

PAC Kick-Off is tonight at Players.  September 5th meeting is critical as they will vote on the budget.

On a motion by Mr. Penney, seconded by Mr. Burnieika, unanimous, the committee voted to adjourn at 7:25 PM

Upcoming meetings dates:

Thursday, September 5, 2019 -  need quorum - voting on costs and submission to MSBA

