ROCKLAND PUBLIC SCHOOLS
ROCKLAND, MASSACHUSETTS


SCHOOL BUILDING COMMITTEE MINUTES
THURSDAY, APRIL 11, 2019, 6:00 PM
ROCKLAND HIGH SCHOOL LIBRARY

 
The School Building Project Committee met on Thursday, April 11, 2019, at 6:05 PM in the Rockland High School Library. Committee members present were: Patti Penney, Executive Assistant; Jane Hackett, Business Administrator; Mark Shom, Director of Facilities; Patricia Pierce at-large member, local realtor; Richard Penney, Chairman Building Committee; Emily Harrison, at large member; Richard Phelps, Vice Chairman of School Committee; Julie Shaffer, Member of Finance Committee;  Christine Flaherty, elementary parent.

Members absent were: Alan Cron, Superintendent of Schools; Michelle Scheufele, Principal Jefferson School; Donna Lamb, Christopher Burnieika, Alumni/Assistant Manager WRPS; Ashley Cutter, preschool parent; Jessica Carpine; elementary Parent/PAC; Doug Walo, Capital Planning Committee member; Danielle Biggins, elementary parent; Daniel Biggins, Chairman of Rockland School Committee; Larry Ryan, Rockland Selectmen Chairman; and Tom Mills, Secretary, Rockland School Committee and Jared Valanzola, Previous Building Committee Member.


Other in attendance were: Sean Burke from PMA; Jill Maroney, School Committee member; Emma Fischer and Lorraine Finnegan from SMMA

Mr. Penney called the meeting to order at 6:05 PM.

The minutes of the meeting of Thursday, March 28, 2019 were not approved.  Committee did not have a quorum.

Mr. Penney told the Committee that the meeting with the MSBA that he and Dr. Cron attended on Wednesday, April 10th went very well. MSBA approved to move into  Schematic Design.

Space Summary Update reviewed by Lorraine Finnegan and Emma Fischer from SMMA. Lorraine spoke about Spaces under review by MSBA for reimbursement and  will be investigating for more detail and feedback from the MSBA then will report back to the committee. They also reviewed Non-Reimbursable Spaces with the committee. Please see the attached slides.

Project Budget / Reimbursement Update by Sean Burke from PMA. Mr. Burke gave an explanation on the change in the Reimbursement Rate and Mr. Penney and Ms. Hackett felt that they would like to have PMA send over the financial information so Ms. Hackett can check to make sure that DOR had the correct figures. Mr. Burke went over the total Estimated Project Budget and reminded the committee that we would be reimbursement $333.00 for every Square Foot of the project. Please see the attached slides.

Proposed Design Schedule has been given to Richard Penney and Alan Cron. They have been asked to form workgroups made up of 5 to 8 people within the school community, including students representatives to help with Site Design, Exterior & Interior Design, FF & E & Technology, and MEP Systems & Sustainable Design. Lorraine has also included a schedule that we need to follow in order to keep up with the MSBA dates and guidelines. Once the workgroups and schedules have been confirmed we will send the information over to SMMA.

On a motion by Mr. Phelps, seconded by Ms. Shaffer, unanimous, the committee voted to adjourn at 6:35 PM



*Upcoming School Building Meetings are scheduled for Thursdays at 6:00 PM in the Main Street Library at Rockland High/Rogers Middle Schools - May 16, June 20, July 18, August 18, August 29, September 19, 
