ROCKLAND PUBLIC SCHOOLS
ROCKLAND, MASSACHUSETTS


SCHOOL BUILDING COMMITTEE MINUTES
THURSDAY, SEPTEMBER 5, 2019, 6:00 PM
ROCKLAND HIGH SCHOOL LIBRARY

 
The School Building Project Committee met on Thursday, September 5, 2019, at 6:00 PM in the Rockland High School Library. Committee members present were:  Mark Shom, Director of Facilities; Richard Penney, Chairman Building Committee; Alan Cron, Superintendent of Schools; Christopher Burnieika, Alumni/Assistant Manager WRPS; Jared Valanzola, Previous Building Committee; Christine Flaherty, elementary parent; Jill Maroney, Rockland School Committee Chairman; Doug Walo, Capital Planning Committee member; Michelle Scheufele, Principal Jefferson School; Jane Hackett, Business Administrator; Julie Shaffer, Member of Finance Committee; Tim Haynes; Patricia Pierce at-large member, local realtor; Michael O’Loughlin, Chairman of Rockland Board of Selectmen and Doug Lapp, Town Administrator.

Members absent were: Jessica Carpine; elementary Parent/PAC; Richard Phelps Vice Chairman of School Committee; Chuck Heshion a member at large; Ashley Cutter, preschool parent; Colleen Forlizzi, Assistant Superintendent  

Other in attendance were: Members from SMMA and PMA; Patricia Penney, Secretary 

Mr. Penney called the meeting to order at 6:0o PM.

On a motion by Mr. Valanzola, seconded by Mr. Burnieika, unanimous, the minutes of the meeting of Thursday, August 22, 2019 were approved.

Sean Burke from PMA gave an update to the committee. See attached slides

Mr. Penney reviewed the Tax Impact Projections. See attached slide

On a motion by Mr. Valanzola, seconded by Mr. Walo, to add back a $150,000 for the barrier of the foundation. Voted  3  yes,  12   no. Motion did not pass.

The Committee voted to Approve Submittal of the Total Project Budget to the MSBA, on September 11, 2019. On a motion by Mr. Valanzola, seconded by Mr. Burnieika, the budget was approved.

The Committee voted to Approve Schematic Design (“SD”) Submittal. On a motion by Mr. Valanzola, seconded by Mr. Burnieika, the schematic Design was approved.

The Committee asked to look at the Project Schedule, Construction Completion date and occupancy dates for the new school at the next meeting on Thursday, October 3, 2019.
On a motion by Mr. Valanzola, seconded by Mr. Burnieika, the committee voted to recommend the following dates to the BOS for Special Town Meeting, Monday, December 2, 2019 and Special Election Saturday, December 21, 2019.

The Committee and PMA Consultants are looking to set up opportunity for Community engagement.

On a motion by Mr. Penney, seconded by Mr. Burnieika, unanimous, the committee voted to adjourn at 7:25 PM

Upcoming meetings dates:

Thursday, October 3, 2019 -  need quorum - voting on Construction Completion date and occupancy dates of the new school

